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FOREWORD 

The System Analysis Study of Space Platform and Station Accommodations for Life 
Sciences Research Facilities (Contract NAS8-35471) was initiated May 19, 1983, and 
completed February 28, 1986. The study was conducted by the Boeing Aerospace 
Company, Seattle, Washington, and a subcontractor: Technology Incorporated, Houston, 
Texas. This study was one of two parallel studies conducted for the NASA Marshall 
Space Plight Center. The Contracting Officer's Representative and Study Manager w a s  
Dr. John D. Hilchey. 

The study was funded and conducted in three major parts, as shown below. 

Part 1: A system analysis study conducted from May 1983 through December 1983. 
Part 2: An indepth trade analysis conducted from September 1984 through December 

1984. 
A conceptual design and programmatics study conducted f r o m  February 1985 
through October 1985. 

Part 3: 

The final reports from the total contract are contained in several volumes, 
appendixes, and attachments. The report numbers, titles, and dates for each study part 
are shown below: 

Part 1 documentation - dated December 1983. 

Dl80-27863-1 Volume I - Executive Summary 
D180-27863-2 Volume I1 - Study Results 

Appendix A - 
Appendix B - 
Appendix C - 

Parametric Analysis Data Package 
Tradeoff Analysis Data Package 
Preliminary Conceptual Design Requirements Data 
Package 

0180-27863-3 Volume III - Final Briefing Book 

Part 2 documentation - dated December 1984. 

D180-27863-2 I Volume 11, Attachment I - Indepth Trade Analysis 

1 
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Part 3 documentation - dated October 1985. 

D180-27863-2 I1 Volume 11, Attachment I1 - 

Appendix D - Requirements 
Appendix E - 
Appendix F - 

Study Results of Conceptual Design and 
Programmatics 

Work Breakdown Structure and Dictionary 
Conceptual Layouts and Drawings 

2 
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1.0 INTRODUCTION 

1.1 OVERVIEW 
A Phase A study, "System Analysis Study of Space Platform and Station Accommo- 

dations for Life Sciences Research Facilities," was conducted for the NASA Marshall 
Space Plight Center (MSFC). The study was  conducted in three parts over a 3-year 
period. Figure 1.1-1 shows the study schedule and the documentation associated with 
each study part. Part 1 defined and analyzed the relevant parameters and significant 
trades for accommodating nonhuman research on board the space station. Preliminary 
design requirements were also identified. Part 2 conducted indepth trade analysis 
concerning reconfiguration, or reoutfitting, of the laboratory facility on orbit versus 
returning the facility t o  Earth to do the work. Part 3, conceptual design and 
programmatics, included (1) updating engineering design and mission requirements, 
(2) developing conceptual designs and definitions, and (3) developing a work breakdown 
structure (WBS), schedule, and cost for a life sciences project. 

This document presents the study results from the conceptual design and program- 
matics segment. (part 3) of the contractual effort. The document is submitted as 
attachment II to volume 11 of the final report for the System Analysis Study of Space 
Platform and Station Accommodations for Life Sciences Research Facilities. In addition 
to  this document (attachment I1 Study Results), three appendixes have been added to  
transmit the detailed data that were developed from this effort. These appendixes cover 
(1) requirements, appendix D; (2) WBS and WBS dictionary, appendix E; and (3) conceptual 
layouts and drawings, appendix P. 

1.2 BACKGROUND 
Longduration life sciences research has long been recognized as an important 

mission for space. With the advent of a national space station program, studies have 
been undertaken to establish the scientific needs and define the engineering design 
required to  accommodate those needs. 

NASA, from 1980 through 1982, conducted inhouse studies at both MSPC and Ames 
Research Center. These studies were to assess the feasibility of accommodating and 
integrating a life sciences research facility (LSRP) on a space platform and space 
station. The studies identified science requirements, developed and characterized a 
range of accommodation concepts, and developed preliminary cost estimates and 
schedules. The results from these studies provided the data base from which to  start a 
Phase A study (Le., system analysis, conceptual design, and programmatics). 

3 
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I 1984 I 1985 I 1986 1983 

A ATP 
5/85 

A A 
Review Review 

A A A EOC 
Review Review 2f 86 

- 
(Part 1) (Pan 2) (Part 3) 

Documentation 

0 Part 1 - System Analysis Study 
Volume I - Executive Summary 
Volume II - Study Results 

Appendix A - Parametric analysis data package 
Appendix B - Tradeoff analysis data package 
Appendix C - Preliminary conceptual design requirements data package 

Volume Ill - Final briefing book 

Pan 2 - lndepth Trade Analysis 
Volume II, Attachment I - Study Results 

0 Part 3 - Conceptual Design and Programmatia 
Volume II, Attachment I I  - Study Results 

Appendix D - Requirements 
Appendix E - Work Breakdown Structure and Dictionary 
Appendix F - Conceptual Layouts and Drawings 

Figure 7.7- 7. Study Schedule and Documentation 

In 1983, NASA initiated parallel Phase A studies to  be conducted by Boeing and 
Lockheed. Due to resource limitations, t he  studies were funded incrementally (Le., part 
1 was system analysis, part 2 was an indepth trade analysis, and part 3 was conceptual 
design and programmatics). 

Completion of the Phase A studies provides NASA with the data base with which to 

start the preliminary design (Phase B) of an LSRF for space station. The data base now 
contains a range of conceptual designs, mission scenarios, operation scenarios, and 
programmatics for LSRF accommodation and integration with space station. 

1.3 STUDY 0BJEC"ES 
The overall goals of part 3 were to complete the Phase A contracted studies by 

developing conceptual designs and programmatics, and to establish a broad data base 
from which to initiate a life sciences laboratory preliminary design study. 

The specific objectives were- 
To update requirements and tradeoffs and develop a detailed design and mission 
requirements document. 
To develop conceptual designs and mission descriptions. 
To develop programmatics (Le., WBS and WBS dictionary, estimated cost, and 
implementing plans and schedules). 

a. 

b. 
c. 

4 
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0 

1.4 STUDY APPROACH 
The approach used for the part 3 study is described under three major tasks. Figure 

Task 1-Develop Engineering and Mission Design Requirements. 
1.4-1 shows a schedule for these tasks with a breakout of subtask elements. 
a. 

Initially, a set of system requirements, ground rules, and assumptions was  developed 
to aid developing and baselining a system concept. This set was maintained 
throughout the study and updated at the completion of this task. Attendant to  
baselining a system concept, the system trades were identified with a rationale 
stated for selections that were made. 

Prioritized science requirements were reviewed. Bioisolation approaches, centri- 
fuge options, vivarium cleaning techniques, and specimen transfer concepts were 
developed and analyzed. Options were developed for Life Sciences Missions 
SAAX0307 and SAAXO302, and the transition from one-half laboratory to  a full 

Weeks after go-ahead 

Task 1 

Develop engineering and 
mission design requirements 

Task 2 

Develop conceptual 
definitions and designs 

Task 3 

Develop programmatics 
and assess concepts 

Figure 1.4- 1. Part 3 Study Schedule 

5 

12113114 15 16 
l e f  ine system requirement groundrules and assumptions 

U O  Update requirements 

I-IReview science and mission 
re uiremcnts 

I l D e f i n e  subsystem requirement 
Define ground 0 requirements 

0 Update trade 0 issues 
Review trade 
issues 

Identify on-orbit logistics 1-1 
Uetine resource requirements ldentifv r I 

equipment 1 I I 
transition Perfqrm mission analysis - 

I Develop concept layouts and drawings 

Develop system block diagram 1-l 
I - 

I 
Select and defme design and 
mission scenario 

I Identify key design issues and impacts 

Develop WES and dictionary 1-1 
Develop DDT&E costs and 
schedule 

Identify critical technical needs [ I 
Perform concept assessment 1-1 
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laboratory. 
concept designs to  be developed in task 2. 

This formed the basis for subsystem concept development and for 

Subsystem concepts were developed with emphasis placed on the environmental 
control life support system (ECLSS); its options; and the degree of loop closure for 
water, C02, and 0 2 .  A logistics analysis was  performed to  determine consumables 
and waste requirements for operating and supporting the experiments on orbit. 

b. Task 2-Develop Conceptual Definitions and Designs. 

The Boeing-proposed Space Station Phase B common module configuration was  used 
as a baseline to integrate an LSRF concept design. Based on this concept, layouts, 
engineering drawings, and a system block diagram was developed. In parallel with 
the design activity, a mission description and mission scenario was  developed with 
emphasis placed on mission routine and crew involvement. 

c. Task 3-Develop Programmatics and Assess Concepts. 

This task was directed at developing a WBS and WBS dictionary to level 5; estimated 
costs; and a design, development, test, and evaluation (DDTdcE) schedule. The costs 
were based on experience from previous Space Station studies. An assessment was  
performed to evaluate the effectiveness of the concepts developed for task 2. 

1.5 GUIDELINES AND ASSUMPTIONS 
A set of ground rules and assumptions was assembled to guide and constrain the 

The Boeing-proposed Space Station Phase B common module configuration was used 
as the basis for outfitting concept designs, analyses, and requirements. This 
provided an indepth baseline for definition, including common hardware interfaces 
and system costs. 

study results; i t  is as follows: 
a. 

b. The LSRF outfitting design shall utilize common hardware wherever practical. This 
applies principally to  the laboratory animal-life-support environmental control life 
support (ECLS) hardware. 

6 
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d. 

e. 

f. 

e* 

h. 
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Positive bioisolation shall be provided between the crew-occupied 

- 

volume and the 
volume occupied by the animal habitats. This is a major driver in the laboratory 
design, arrangement, and subsystems. It  is established to ensure that microorga- 
nisms are not exchanged between specimens and crew. 

LSRP resupply is every 90 days. This is the expected space station resupply period. 

The space station logistics module may be used for storage and retrieval of 90-day 
consumables and storage of down-cargo waste. This mode of operation improves the 
storage provisions in the LSRP by using the available volume in the space station 
logistics module all the time it is on orbit. 

The LSRP program shall supply the capability for transporting live specimens to 
orbit and return via the space station logistics module. 

Live-specimen transport in the logistics module shall provide bioisolation protection 
between the live-specimen environment and the logistics module atmosphere. This 
is the companion ground rule to the laboratory bioisolation ground rule. 

A ground care, processing, and holding facility for plants and animals shall be 
available at the orbiter launch and recovery sites. This facility is essential for the 
care of live specimens being prepared for transport to orbit and to process and 
preserve returning specimens for analysis. 

7 
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a 2.0 SUMMARY 

a 
0 
e 
e 

e 
a 
e 

This section summarizes the results and significant findings of the conceptual design 

Review and update engineering and science requirements. 
Analyze life sciences mission transition scenario. 
Review and update key trade issues. 
Develop conceptual definition and designs. 
Develop WBS and WBS dictionary, program schedule, and estimated costs. 

and programmatics portion of the Phase A study. The major task activities were- 
a. 
b. 
c. 
d. 

e. 

Requirements. Requirements for this study were collected from several sources. 
They were reviewed and collated into a requirements document, and published as 
appendix D to this report. The document format was modeled after attachment C4 

(Space Station System Requirements) to the NASA Space Station Phase B RFP (ref. 10). 

The requirements document forms the foundation for the LSRP system specification and 
can readily be updated as program definition matures. 

The key life sciences requirements that were identified are listed below: 
a. Provide micro-g, one-g, and variable-g environments for live research specimens. 
b. Provide for the transport of live specimens to and from orbit. 
c. Accommodate a variety of specimens (e+, rodents, small and large primates, 

plants, cell tissue, eggs, etc.). 
d. Provide bioisolation between the plant and animal vivarium and the crew-occupied 

areas of the space station. 
Accommodate a variety of laboratory apparatus and equipment. 
Accommodate experiment equipment and specimen holding facilities into standard 
equipment racks within the common module. 
Mission Transition. The life sciences missions stated in the Space Station Mission 

Data Base describe a laboratory module to  be put into service at space station initial 
operational capability (IOC). This module is to be shared between a human research 
facility and a nonhuman research (plant and animal) facility. A second (growth) module 
is planned for delivery to orbit approximately 2 years after IOC. A t  that time, the IOC 
module will no longer be a shared laboratory. With two laboratory modules on orbit, one 
module will be dedicated to human research, the other module will be dedicated to 
nonhuman research. 

There are two options available for the transition from one shared module at IOC to 
One option is to declare the growth 

e. 
f. 

two nonshared modules for the growth phase. 
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module the nonhuman laboratory; thus, making the old IOC module the human research 
laboratory. This option allows outfitting and qualifying the more sophisticated plant and 
animal laboratory equipment (e.g., a 13-ft-diameter centrifuge and expanded ECLS 
system to handle the increased growth requirements) while the module is on the ground. 
The existing IOC nonhuman research equipment would be transferred to the growth 
module after the module is delivered to orbit. New human research equipment would be 

taken to orbit and transferred to the IOC module. 
The second option is to make the IOC module the dedicated nonhuman research 

module. With this option, the additional plant and animal laboratory equipment is 
transferred to orbit, installed, and qualified in the 1OC module. The equipment includes 
the same major items stated for the first option (Le., the 13-ft-diameter centrifuge and 
an expanded ECLS system). I t  is anticipated that a smaller (8-ft-diameter) centrifuge 
would be used in the IOC shared module. The smaller centrifuge could be transferred to  
the growth module, option 1, or left in the IOC module for option 2. 

An analysis was conducted to determine the optimum transitioning of the modules. 
The results indicated that it would be better to make the new growth module the 

dedicated nonhuman research laboratory. The reasons for this conclusion a r e  

a 

e 
0 

e 

a 

e 

a 
a. 

b. 

C. 

d. 

e. 

The 8-ft IOC centrifuge is much less involved and less time consuming than the 

13:ft centrifuge for disassembly, moving to the growth module, reassembling, and 
reverifying. 
The specimen ECLSS increased growth requirements for (1) increased atmosphere 
capacity, (2) cage-washing water processing, and (3) O2 generation are more 
effectively accommodated in a growth module on the ground than by adapting and 
adding to the IOC ECLSS on orbit. 
The IOC equipment racks are easily moved and accommodated in their optimum 
locat ions. 
The growth module would be outfitted with two 13-ft centrifuges, including t h e  

access centrifuge, on the ground where they can be integrated and checked out prior 
to launch. 
The IOC module would be left with the 8-ft centrifuge scars and abandoned ECLS, 
which would be removed and transported back to  Earth. 

a 
a 

e 

Trades. Six major trade issues were identified as having a significant impact on the 

system design of a plant and animal research facility. These issues are- 

a. Specimen facility bioisolation. 
b. ECLSS closure. 

10 
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c. Centrifuge configuration. 
d. Standardization. 
e. Specimen transport facility. 
f. Specimen cage cleaning. 

These trade issues were analyzed to the depth necessary to define the options and 
understand their basic influence on the LSRF system. A t  the conclusion of the trade 
analysis, the options that appeared to be cost effective and attainable were selected for 
our IOC and growth conceptual designs. The following is a summary of the selected 
opt ions. 
a. Specimen facility bioisolation. 

1. IOC mission-isolated specimen environmental control system (ECS) and no 
biolocks. 
Growth mission-isolated specimen ECS and no biolocks. 2. 

b. ECLSS Closure. 
1. IOC mission. 

a.- 
b. 
c. Respiration and perspiration water collected as humidity condensate, 

d. Urine collected and returned. 
e. 
f. 

Oxygen resupplied by logistics module. 
Carbon dioxide collected, stored, and returned. 

purified, and reused as potable water by the animals. 

Fecal water returned with feces. 
Cage-washing waterno selection because of lack of equipment definition. 

Oxygen supplied by water electrolysis. 
Carbon dioxide collected and reduced by Sabatier methanation to produce 
water (hydrogen for this process comes from water electrolysis). 

c. Respiration and perspiration water collected in humidity condensate, 
purified, and reused as potable water by the animals. 

d. Urine collected and processed in wick evaporator; water collected from 
condenser, purified, and reused as potable water. 
Fecal water, feces, and urine solids collected and returned. 
Cage-washing waterno selection because of lack of equipment definition. 

2. Growth mission. 
a. 
b. 

e. 
f. 

c. Centrifuge configuration. 
1. 
2. 

IOC mission-one 8-ft centrifuge for l-g controls. 
Growth mission-transfer the IOC 8-ft centrifuge and add two 13-ft centrifuges 
to accommodate l-g, fractional-g, and levels greater than l-g. 

1 1  
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d. Standardization. 
1. IOC mission-standardized habitat units for the microgravity facility, the 

centrifuge facility, and the specimen transport facility. 
Growth mission-standardized habitat units for the microgravity facility, the 
centrifuge facility, and the specimen transport facility. 

No selections were made because of insufficient definition of the space station 
logistics module at this time. 

2. 

e. Specimen transport facility. 
1. 

f. Specimen cage cleaning. 
1. IOC mission-replaceable cage liners and highdensity cage packaging for 

2. Growth mission-on-orbit cage washing. 
storage and transport to  Earth. 

Conceptual Design. Life sciences laboratory configuration concepts were developed 
and analyzed for the IOC and growth missions. The analysis was an interactive process 
involving the requirements, trades, and mission definition assessments conducted during 
the study. IOC and growth concepts were both selected as an optimized set of options 
that meet the program and mission requirements, and minimize the IOC cost impact. 
Major features selected for the module concepts are- . 
a. IOCmodule. 

1. 

2. 
3. 

One 8-ft centrifuge located in berthing-port area. 
Specimen ECLSS isolated and separate from crew ECLSS. 
Specimen respiration and perspiration water recycled, all other consumables 
and wastes delivered and returned by the logistics module. 
Total of 12 readily interchangeable equipment rack spaces available. (Nominal 
rack dimension is 20-in width by 30-in depth by 80-in height). 
Four of the 12  racks available for specimen holding facilities. 
Approximately 30% of the rack space designated for storage of small  research 
equipment and immediate-use consumables. 
Cage cleaning accomplished by replaceable cage liners that are returned to 
EtUth. 
All equipment transferrable to the growth module, except ECLSS equipment. 

Designed to accommodate all IOC equipment, including 8-ft centrifuge. 
Delivered to orbit with full complement of ECLSS equipment. 
Specimen ECLSS isolated and separate from crew ECLSS. 

4. 

5. 
60 

7. 

8. 
b. Growth module. 

1. 

2. 
3. 

12 
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4. 

5. 

6. 

7. 

8. 

Regenerable ECLSS, except fecal water, feces, and urine solids collected and 
returned to  Earth. 
Total of 20 equipment rack spaces available. 
One doublewide rack for large-primate facility is available within the 20 racks. 
Approximately 30% of the rack space designated for storage of small research 
equipment and immediate-use consumables. 
Cage cleaning accomplished by washing and sterilizing cages. 

Programmatics. A W B S  with dictionary, a life sciences project schedule, and cost 
estimates were developed during the study. These programmatics are based on the 
selected IOC and growth concepts. 

A WBS was defined for a life sciences program with a module system divided into 
the procurement of a space station common module, nonhuman research equipment 
outfitting, and human research equipment outfitting. This breakdown, combined with the 

other top-level system divisions, forms the base for the WBS. The WBS,  as developed for 
this study, is published separately as appendix E. 

A life sciences project schedule was developed based on the W B S  and life sciences 
mission model described at the present time. The schedule is tight at best; it is apparent 
that the critical technology items need to be addressed within the next few months to 
minimize the technical risks involved. The critical items were identified as (1) new 
specimen holding facilities for loneduration residence, (2) specimen centrifuge for 
artificial gravity requirements, (3) sample preservation systems with temperatures from 
-7OOC to -195OC, and (4) cage washing and sterilizing equipment. 

Costs were estimated for the selected IOC and growth concepts. Computer 
programs (the Boeing parametric cost model (PCM) and RCA PRICE H model) were used 
to make the estimates, which include module, subsystems, and engineering and 
integration costs. They do not include costs for such items as ground facilities, launch 
operations, training and simulation, and common module nonrecurring costs. The 
estimated cost, in 1985 dollars, for each module concept is- 
a. 
b. 

IOC module-nonhuman outfitting only, $273.3 million. 
Growth module-$311.6 million, assuming transfer of IOC laboratory equipment to 
growth module. 

13 
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3.0 ENGINEERING AND MISSION DESIGN REQUIREMENTS 

A major objective of task 1 was to define engineering and mission design require- 
ments for a life sciences research facility (LSRF). Material was collected, analyzed, and 
consolidated from several sources, including- 
a. 
b. 

Space Station Mission Data Base for missions 307 and 302. 
Previous LSRP system requirements from the part 1 study. Appendix C, Preliminary 
Conceptual Design Requirements Data Package. 
The 54 strawman experiment analysis worksheets published by McDonnell Douglas 
(ref. I ) .  
The equipment information catalog published by McDonnell Douglas (ref. 13). 
Space Station Definition and Preliminary Design Request for Proposal (RFP) (ref. 
10). 
Information from Life Sciences Space Station Planning meeting "Red Book" (ref. 14). 

c. 

d. 
e. 

f. 

An LSRF requirements document w a s  developed and published as appendix D to  this 
report. This requirements document forms the foundation for the LSRF system 
specification and is prepared from the perspective of the space station module outfitter. 
I t  stresses common module interface, space station interface requirements and experi- 
ment equipment interface. The .following sections are a synopsis of the major headings 
in the requirements document. 

3.1 SCIENCE AND MISSION REQUIREMENTS 
The major source for identifying science and mission requirements was the 

McDonnell Douglas study completed in 1983 (refs. 7 and 13). In this study, 54 
representative plant and animal experiments were identified and analyzed specifically 
for equipment requirements, operations and measurement requirements, unique opera- 
tional limits, and experimental protocol. In addition to experiment identification, an 
equipment information catalog was published. This work formed the basis for science 
requirement identification. A life sciences planning meeting (ref. 14), held in 1985, 
substantiated the list of generic experiments and the basic scientific requirements that 
have been established over the last several years. 

The key life sciences laboratory requirements were identified as- 
Provide micro-g, 1-g, and variable-g environments for live research specimens. 
Provide for the transport of live specimens to  and from orbit. 

a. 
b. 

'RECEDiNG PAGE BLANK NOT F U J D  
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c. Accommodate a variety of specimens (e.g., rodents, sma l l  and large primates, 
plants, cell tissue? eggs, etc.). 
Provide bioisolation between the plant and animal vivarium and the crew-occupied d. 

areas of the space station. 
Accommodate a variety of laboratory apparatus and equipment. 
Accommodate experiment equipment and specimen holding facilities in standard 
equipment racks within the space station common module. 

e. 
f. 

3.2 SYSTEM REQUIREMENTS 
The system requirements format is patterned after the C-4 system requirements 

included in the Space Station Definition and Preliminary Design RFP (ref, 10). The 
Space Station C-4 requirements were analyzed and applied to the LSRF where 
applicable. The subsystem breakdown used for the laboratory requirements is 
(1) structures, (2) mechanisms, (3) electrical power, (4) thermal, (5) data management 
system, and (6) environmental control and life support system (ECLSS). This breakdown 
is consistent with the Space Station C-4 requirements and habitability/man systems. 

The system requirement activity was initiated with the establishment of a top-level 
functional flow, as shown in figure 3.2-1. This flow defines the top-level functional 
elements required to produce, outfit, and process an LSRF from initiation of hardware to 
an operating laboratory on orbit, This flow also assists in the definition of the 

involvement of various program interfaces, each of which generates program and 
technical requirements and elements of cost. 

The next step in establishing the system requirements was to define the subsystems 
and the functions that must be provided to complement the functions supplied by the 

common module. The common module definition used for this study was  based on the 
Boeing Space Station proposal. The common module subsystem functions, as they apply 
to  the LSRF, are listed in figure 3.2-2. The common module incorporates the structural 
tiedown for each standard experiment rack and supplies the connect interface at the 
base and top of each rack to connect to ac and dc electrical power, and thermal, video, 
and data buses. Other interface functions must be implemented by the laboratory. 

The subsystem functions that must be added to the common module t o  provide an 
outfitted, operating laboratory are also listed in figure 3.2-2. This analysis defines the 
functional requirements of each of the LSRF subsystems and the interface between the 

common module and the outfitting subsystems and experiment equipment. An equipment 
interface analysis was made to  determine the types of interfaces required for each 
experiment equipment rack and the demand and compatibility with the common-module 
supplied utilities. The result of this interface analysis is summarized in section 6.0. 

16 
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Produw laboratory 
structure and 
interfaces module 

Produw experiment 

Transport moduk 
to launch site 

Conduct system 

and test 

Provide common 
module 

Install module 
in STS orbiter to Spew Station 

facilities and equipment 
Omrate I 

Deliver liw specimms 
to laboratory by 
logistics module 

Prepare liw specimens ---+ 
for launch 

Figure 3.2- 1. Top-Levlet Functional Flow 

3.3 GROUND REQUIREMENTS 
The LSRP ground operations involve functions associated with (1) LSRF launch 

processing; (2) live specimen care, handling, and processing for transport to the space 
station; (3) return specimen processing and storage; (4) logistics resupply of equipment 
and expendables; and (5) processing and disposal of return wastes. 

This study has not emphasized ground requirements; however, i t  is important to 
carefully examine the ground requirements to  a depth necessary to identify those 
requirements that could have strong influence on the LSRF system concept. These 
sections will review and emphasize the ground functions that should be considered in 
future study and system definition activities. 

3.3.1 Ground Processing 
Previous work under this contract examined the trade between upgrading and 

refurbishing an LSRP on orbit versus returning i t  to Earth, refurbishing it, and delivering 
it back on orbit with the shuttle-orbiter. The analysis emphasized the importance of 
ground accessibility particularly associated with the large-diameter centrifuges. Access 
continues to be an unresolved issue, as related to a module removable enddome. The 13- 
ft-diameter centrifuges, because of their size and complexity, pose a problem of 
installation in the 14-ft inside-diameter common module. If the  design is constrained to 

17 



D180-27863-2 I1 
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disposal 

e Provide experiment electrical power 

e Provide experiment electrical power 
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conditioning and protection 

Common module 

D Provide primary pressurized structure 
D Provide basic secondary structure 
D Provide berthing mechanism 
D Provide structural interfaces for LSRF 

outfitter 

D Provide data distribution 

Provide subsystem monitor and control 

Provide audio distribution 
0 Provide video distribution 

Provide internal heat transport 
D Provide body mounted radiator 

Provide thermal utility bus interface 

None 

~~ ~ ~ 

e Provide handwasher 

e Provide stowage 
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Provide crew temperature and humidity 
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All ground communications including data transfer are 
provided by Space Station operations 

Figure 3.2-2. Subsystem Functional Allocations 
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be installed through a 50-in hatch, it could be a significant impact on cost and 
complexity. The other alternative is to equip the laboratory with a removable enddome. 
This approach would allow the centrifuge to be assembled external to the laboratory on a 
fixture, balanced, tested, and installed in the laboratory as a tested unit. The approach 
simplifies design, reduces complexity, and greatly affects the installation costs. 
Whether the centrifuge is installed at the launch site or at an outfitting contractor 
facility, the open- versus fixed-enddome issue remains the same. 

3.3.2 Specimen Ground Processing Facility 
A ground facility located at the launch site is required to perform the following 

support functions: 
a. Provide care, shelter, and isolation for live specimens awaiting transport to the 

space station. 
Provide care, shelter, and isolation for live specimens returning from the space 
station. 
Prepare and service live-specimen transport equipment. 

b. 

c. 
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4.0 MISSION TRANSITION ANALYSIS 

The life sciences missions are defined as laboratory modules that are delivered to 
orbit and become part of the space station system. The missions, summarized in figure 
4.0-1, were taken from the Space Station Mission Data Bases formerly known as the 
Langley Mission Data Base. The figure shows the overall phasing of several major life 
sciences laboratories to be placed into service over a 10-year period. Missions 307, 303, 
and 302 were the only ones considered during this study. 

Ioc I +1 I +2 I +3 1 4  I +5 1 +6 1 +7 I +8 I +9 
1992 I 1993 1 1994 I 1995 I 1996 I 1997 I 1998 I 1999 I 2000 I 2001 

307 303 
Life science laboratory1 Human research laboratory 

I 
I r 1 I 
I 
I 

302 
Animal and plant vivarium and laboratoty 

304 
I CELSS exmimental svstems 

-.. ---- 
Dedicated CELSS module 

I CELSS pallet (algae and yeast tanks - attached to 304) 

Figure 4.0- 1. Scheduled Life Sciences Missions 

For the space station initial operational capability (IOC), mission 307 will be the 
first life sciences laboratory delivered to orbit. This laboratory (IOC module) will be 
shared by a human research facility and a nonhuman (plant and animal) research facility. 
Approximately 2 years later, a second laboratory module (growth module) will be placed 
in service. At  that time, the IOC mission 307 will become a dedicated human research 
laboratory and will be renumbered mission 303. The new growth module (mission 302) 
will be outfitted as a nonhuman laboratory. 

The objective of the mission transition analysis task was to select the most cost- 
effective approach for transitioning from the IOC module, with shared facilities, to two 
unshared, dedicated laboratory modules (when the second module is put in service). The 
variables involved in this analysis are (1) module assignments, (2) on-orbit crew hours 
required for transitioning, (3) module scarring, (4) module arrange’ments, (5) equipment 
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transfers, and (6) equipment transport to orbit. 
Two transition options were analyzed for this task. 

Option 1 Reoutfit (on orbit) existing IOC module as a dedicated human research 
laboratory, and outfit (on the ground) new growth module as a dedicated 
nonhuman laboratory. 

Option 2 Reoutfit (on orbit) existing IOC module as a dedicated nonhuman 
laboratory, and outfit (on the ground) new growth module as a dedicated 
human research laboratory. 

a 
a 
a 
e 

4.1 OPTION 1 TRANSITION ANALYSIS 
Option 1, the scenario that transitions the IOC module to a dedicated human 

The IOC module (mission 307) is 
The new growth module (mission 302) is 

research facility, is summarized in figure 4.1-1. 
referred to as moduleA in this analysis. 
referred to as module B. 

Transition involves transfer of the nonhuman research equipment from module A to  
module B, especially the disassembly, transfer, and reassembly of an 8-ft centrifuge 

1992 -= 
Lab module A 

+ module for non-human 
research (with 8-ft 
centrifuge) 

3 module for human 
research 

1994 -Transition on-orbit 

Lab module A 1 (SAAX0307) I 
Transfer non-human 
equipment to module B 

0 Disassemble and transfer 
8 ft centrifuge to Module B 
Add additional human 
research equipment from 
module B 
1994 - Deliver to  orbit and 

transition 
Lab module B 

Transfer human research 
equipment to module A 
Add and assemble 8-ft. 
centrifuge from module A 
Add non-human equip- 
ment from module A 

1994 - After transition 

Lab module A 

Full human research 
laboratory 

* Contains scars from 8-ft. 
centrifuge 
Contains scars from 
supplemental ECS 

1994 -After transition 

Lab module B 

0 Full animal and plant 
vivarium and laboratory 
(with 3 centrifuges, one 
8-ft and two 13-ft) 

- 

e 

Figure 4.7- 7. Option 1 Mission Transition Summary 
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a 

0 
a 

- 

a ~ 

a - 

a 

from module A to  module B. Additional human research equipment transported to  orbit 
in module B is transferred and installed in module A. 

Nonhuman ECS subsystem in module A is abandoned when the transition is 
completed. Abandoned ECS equipment is transported back to Earth on a low-priority 
basis in the logistics module. The structural scars left by the centrifuge in module A are 
permanent. The favored centrifuge for the IOC module is an 8-ft centrifuge located in 
the berthing-port area of the module. Structural scars in this area would not impose a 
large penalty. 

New, additional nonhuman research equipment is installed and integrated into 
module B before the module is transported to orbit. For example, a 13-ft centrifuge 
could be installed and checked out on the ground. Module B could also be outfitted with 
the required ECLS equipment to fully accommodate an expanded laboratory capability. 

4.3 OPTION 2 TRANSITION ANALYSIS 
Option 2 is summarized in figure 4.2-1. In the option 2 scenario, the IOC laboratory, 

module A, becomes a dedicated, nonhuman research facility when the new growth 
laboratory, module B, is delivered to  orbit. With this approach, the IOC laboratory would 
be launched with provisions for later installation of a second centrifuge. In 1994, 
module B would be delivered to orbit and designated the human research laboratory. I t  
would transport the second centrifuge and other LSRP equipment to  orbit for installation 
in the old module A. Module A human equipment would be transferred to the new growth 
module B and the additional nonhuman equipment would be transferred from module B to 
module A. When completed, this transitioning converts the IOC module into an animal 
and plant vivarium and laboratory with three centrifuges. Module B becomes a dedicated 
module for human research. 

To aid in evaluating these two transition options, timeline analyses were performed 
for disassembly, transfer, and reassembly of the 13-ft-diameter centrifuges and the 8-ft- 
diameter centrifuge. These analyses are based on the 13-ft centrifuge design approach 
illustrated in figure 4.2-2. The 13- and the 8-ft-diameter centrifuge timelines are given 
in figures 4.2-3 and 4.2-4. The respective crew times to move the centrifuges are 96 hr 

and 66 hr (including 25% contingency time to cover meals and rest periods). A timeline 
for transferring racks on orbit from module to module was defined from previous work 
(Part 2, Indepth Trade Analysis, see fig. 1.1-l), which examined the trade between 
upgrading and refurbishing an LSRF on orbit versus returning it to Earth with the 
shuttle-orbiter, refurbishing it, and delivering it back on orbit. The time required for 
transfer of a rack on orbit, including reverifying, was 1.5 hr per equipment rack (serial 
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1992 -a 1994 -Transition on-orbit 

pE%El 
0 + module for non-human 

research (with 8-ft. 
centrifuge) 

0 j module for human 

Contains scars for two 

0 Transfer human equip- 
ment to  module 6 
Add and assemble twol3-h. 
centrifuges from Module B 

human equipment from 

1994 - Deliver to  orbit and 

research 0 Add additional non- 

13-ft centrifuges. module 6 

transition 

-1 
0 Transfer two 13-ft 

0 Transfer non-human 

Add human research 

centrifuges to Module A 

equipment to module A 

equipment from 
module A 

1994 - After transition 

-1 
0 Full animal and plant 

vivarium and labora- 
tory (with 3 centrifuges 
one 8-ft. and two 13-ft.: 

1994 -After transition 

Lab module B rLLlF-1 
Full human research 
laboratory 

time) or 3 hr crew time. Figure 4.2-5 compares the on-orbit crew hours involved in 
transferring the experiment racks and centrifuges for the two transition options. 

4.3 CONCLUSIONS 
How do these transition approaches compare? On the surface, it  would seem that 

option 2, transitioning the IOC module to a dedicated, nonhuman research facility, would 
be the way to proceed. As the two options were analyzed, it became increasingly 
apparent that option 1 is far superioq this is supported by the following: 
a. The 8-ft IOC centrifuge is much less involved and less time consuming than the  13- 

f t  centrifuge for disassembly, moving to the growth module (module B), 
reassembling, and requalifying. 
The specimen ECLS system increased growth requirements for (1) increased atmos- 
phere capacity, (2) cage-washing water processing, and (3) O2 generation are more 
effectively accommodated in a new growth module on the ground (module B) than by 
rewiring, repiping, adapting, and adding to the IOC (module A) ECLSS on orbit. 
The IOC equipment racks are easily moved and accommodated in their optimum 
locations. 

b. 

c. 
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d. The growth module (module B) would be outfitted with the 13-ft centrifuge, 
including the access centrifuge on the ground where it can be integrated and 
checked out prior to launch. 
The IOC (module A) would be left with the 8-ft centrifuge scars and abandoned 
ECLSS, which would be removed and transported back to the ground. 

e. 

TASK YIN 

REVIEW CENTRIFUGE REMOVAL PROCEDURES 
OBTAIN TOOL KIT 
OBTAIN PARTS CONTAINERS AND PROTECTIVE COVERS 
TURN OFF POWER, WATER, DATA, AND E"c. 
VERIFY POWER OFF 
PURGE WATER LINES 
DISCONNECT DATA LINES BETWEEN HABITATS 
S T O W  CABLES 
REMOVE BIOLOCK INSERT 
REMOVE 2 ACCELERATOR HABITATS 
REMOVE KEEPER WASHER 
REMOVE OUTER SEGMENTED RACE AND SUPPORT ARM BASE 
REMOVE CONTINUOUS INNER RACE 
REMOVE AND S r O W  18 HABITATS 
REMOVE STATIONARY FECES ENTRAPMENT TRAY 
REMOVE OUTER SEGMENTED RACE AND SUPPORT ARM BASE 
DISCONNECT MOTOR ELECTRICAL CONNECTORS & STOW CABLES 
REMOVE ELECTROMECHANICAL GEAR DRIVE 
REMOVE DRIVE AND INSTRUMENTATION BULKHEAD 
REMOVE SEGMENTED STRUCTURAL RINGS 
REMOVE COUNTER ROTATING MASS 
REMOVE OUTER SEGMENTED RACE FOR CRM 
REMOVE BUSHING AND STRUCTURAL FORCING FOR CRM 
REMOVE AIR FLOW DUCT 
TRANSLATE AIRFLOW DUCT TO NEW LAB 
INSTALL AIR FLOW DUCT 
TRANSLATE STATIONARY FECES ENTRAPMENT TUAY 

TRANSLATE BUSHING & STRUCTURAL FORGING 
INSTALL BUSHING AND STRUCTURAL FORCING 
TRANSLATE COUNTER BALANCE CONTINUOUS INTER RACE 
INSTALL C R Y  INTER RACE 
OBTAIN NEW BEARING LINER INSERT 
INSTALL NEW BEARING LINER INSERT 
TRANSLATE CRM 
INSTALL CRM 
CHECK BALANCE 
TRANSLATE BULKHEAD FOR DRIVES AND INSTRUMENTATION 
INSTALL BULKHEAD 
TRANSLATE SEGMENTED STRUCTURAL RINGS 
INSTALL SEGMENTED STRUCTURAL RINGS 
TRANSLATE ELECTRO MECHANICAL GEAR DRIVES 
INSTALL ELECTROMECHANICAL GEAR DRIVES 
CONNECT ELECTRICAL CABLES 
TRANSLATE CONTINUOUS INTER RACE 
INSTALL CONTINUOUS INTER RACE 
OBTAIN NEW BEARING LINER INSERT 

INSTALL STATIONARY FECES ENTRAPMENT TRAY * 

240 
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15 
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10 

360 
90 
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12 
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30 
10 
30 
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15 
30 

5 
30 
10 
60 

7 
30 

7 
15 

5 
5 

15 
30 
10 
20 
30 

5 
15 
10 
10 
12 

I 
15 
5 

Figure 4.2-3. Disassembly, Transe fer, and Reassemble Timeline 
for 13-ft Centrifuge 
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INSTALL NEW BEARING LINER INSERT 
TRANSLATE OUTER SEGMENTED RACE AND SUPPORT ARM BASE 
INSTALL OUTER SEGMENTED RACE 
VERIFY ELECTRICAL SLIP RING IS IN PLACE 
TRANSLATE 18 HABITATS 
INSTALL 18 HABITATS 
CONNECT CABLES BETWEEN HABITATS 
TEST CONNECTIONS 
TRANSLATE ACCELERATOR INTER RACE 
INSTALL ACCELERATOR INTER RACE 
OBTAIN BEARING LINER INSERT 
INSTALL NEW BEARING LINER INSERT 
TRANSLATEOUTERSEGMENTED RACE 
INSTALL OUTER SEGMENTED RACE 
TRANSLATE ACCELERATOR HABITATS 
INSTALL ACCELERATOR HABITATS 
INSTALL ACCELERATOR SYNCHRONIZATION BRAKE 
TRANSLATE KEEPER WASHER 
INSTALL KEEPER WASHER 
TRANSLATE BIOLOCK INSERT 
INSTALL BIOMCK 
STOW TOOL KIT 
TURN ON POWER WATER DATA AND ETC. 
VERIFY SEALS POWER DATA AND ETC. 
TEST RUN CENTRIFUGE 

** TOTAL ** 

CONTINGENCY 25 % 

TOTAL (serial time) 

5 
10 
20 

5 
90 

540 
18 
20 
7 
10 

5 
5 
7 
10 
IO 
30 
15 
5 
15 
10 
15 
10 
5 
20 
IO - 

2276 min. 

38 hrs. 

1Ohrs. 

48 hn. 

- 

TWO CREW REQUIRED (total crew hours) 96 hrs. 

Figure 4.2-3. Disassemblg Transe fer, and Reassembly Timeline 
for 13ft. Centrifuge (Continued) 
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TASK 

REVIEW CENTRIFUGE REMOVAL PROCEDURES 
OBTAIN TOOL KIT 
OBTAIN PARTS CONTAINERS AND PROTECTIVE COVERS 
TURN OFF POWER, WATER, DATA, AND ETC. 
VERIFY POWER OFF 
PURGE WATER LINES 
DISCONNECT DATA LINES BETWEEN HABITATS 
m o w  CABLES 
REMOVE BIOLOCK INSERT 
REMOVE KEEPER WASHER 
REMOVE OUTER SEGMENTED RACE AND SUPPORT ARM BASE 
REMOVE CONTINUOUS INNER RACE 
REMOVE AND STOW 11 HABITATS 
REMOVE STATIONARY FECES ENTRAPMENT TRAY 
REMOVE OUTER SEGMENTED RACE AND SUPPORT ARM BASE 
DISCONNECT MOTOR ELECTRICAL CONNECTORS & STOW CABLES 
REMOVE ELECTROMECHANICAL GEAR DRIVE 
REMOVE DRIVE AND INSTRUMENTATION BULKHEAD 
REMOVE SEGMENTED STRUCTURAL RINGS 
REMOVE AIR FLOW DUCT 
TRANSLATE AIRFLOW D U C T  T O  NEW LAB 
INSTALL AIR FLOW DUCT 
TRANSLATE STATIONARY FECES ENTRAPMENT T R A Y  
INSTALL ST'ATIONARY FECES ENTRAPMENT T R A Y  
TRANSLATE BUSHING & STRUCTURAL FORGING 
INSTALL BUSHING AND STRUCTURAL FORCING 
OBTAIN NEW BEARING LINER INSERT 
INSTALL NEW BEARING LINER INSERT 
TRANSLATE BULKHEAD F O R  DRIVES AND INSTRUMENTATION 
INSTALL BULKHEAD 
TRANSLATE SEGMENTED STRUCTURAL RINGS 
INSTALL SEGMENTED STRUCTURAL RINGS 
TRANSLATE ELECTRO MECHANICAL GEAR DRIVES 
INSTALL ELECTROMECHANICAL GEAR DRIVES 
CONNECT ELECTRICAL CABLES 
TRANSLATE CONTINUOUS INTER RACE 
INSTALL CONTINUOUS INTER RACE 
OBTAIN NEW BEARING LINER INSERT 
INSTALL NEW BEARING LINER INSERT 
TRANSLATE OUTER SEGMENTED RACE AND SUPPORT ARM BASE 
INSTALL OUTER SEGMENTED RACE 
VERIFY ELECTRICAL SLIP RING IS IN PLACE 
TRANSLATE 11 HABITATS 
INSTALL 11 HABITATS 
CONNECT CABLES BETWEEN HABITATS 
TEST CONNECTIONS 
STOW TOOL KIT 
TURN O N  POWER WATER DATA AND ETC. 

TEST RUN CENTRIFUGE 
VERIFY SEALS POWER DATA AND ETC. 

+* T O T A L * *  

MIN 
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10 
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12 

7 
1s 
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10 
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5 
55 

330 
1s 
20 
10 
5 

20 
10 - 

1585 min. 

26.4hn. 

6.6hrs. 

TOTAL (serial time) 33 hrs. 

- CONTINGENCY 25% 

TWO CREW REQUIRED (total crew hours) 66hrs. 

Figure 4.24, Disassembly, Transfer, and Reassembly Timeline for 
8-ft. Centrifuge 
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Option 1 Transition 

Crew Hours 
12 racks 36 

66 
102 

1 'centrifuge 8-ft. - 
- - TOTAL 

Rack locations can be preplanned to obtain an optimized arrangement of the growth 
laboratory (module B). 

Option 2 Transition 

Crew Hours 
8 racks 24 
1 centrifuge 13-ft. 96 - 

*TOTAL - 120 

*Additional crew hours and hardware kit provisions required to move existing IOC racks 
into optimum growth laboratory (module A) positions. 

Figure 4.2-5. Timeline Comparison 
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5.0 MAJOR TRADE ANALYSIS 

Based on an indepth review of science requirements (ref. 7), Space Station 
requirements (ref. lo), and tradeoff analyses previously conducted (appendix B), six 
major issues were identified as having a significant impact on the system design of a 
plant and animal research facility. The six issues identified for analysis were- 
a. Specimen facility bioisolation. 
b. ECLSS closure. 
c. Centrifuge configuration. 
d. Standardization. 
e. Specimen transport facility. 
f. Specimen cage cleaning. 

This section discusses each of these issues in terms of the specific requirements, the 
options available for meeting the requirements, an analysis of the options, and 
preliminary selection of an option for each area of investigation. 

Each of these trade areas has been examined to a depth necessary to define the 
options and the major influence of each option on design and overall costs. As a result of 
this analysis, a preferred-option set was selected for use in definition of the selected 
concepts described in section 6.0. Because of their effect on laboratory configuration 
and cost, it is recommended that each of these trade areas be explored in depth in future 
LSRF definition studies to fully understand their impact on the LSRF design. 

5.1 SPECIMEN FACILITY BIOISOLATION 
Bioisolation is the separation of the crew environment from the research specimen 

(plants and animals) environment to prevent microbial cross-contamination. This 
isolation is also extended to include the separation of the environment between species 
on board the life sciences laboratory. 

Several references are made to bioisolation in the requirements document (see 
appendixD). The major requirement states, "design provisions shall be made for 
bioisolation to provide positive isolation of the plant and animal vivarium from crew 
occupied areas of the space station." Another requirement includes protection of the 
logistics module atmosphere during transport of live specimens to and from orbit. Other 
sections in the requirements document refer to controlling particle size and levels within 
given limits and ensuring the laboratory cabin air is maintained at suitable quality for 
crew use. 
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Air f ilter-microbial + 
isolation 

5.1-1 Option Analysis 
There are several ways to accomplish bioisola 

Condensing 
heat exchanger 

Activated 
charcoal odor 

control 

ion in the closed environment of a 
space station laboratory module. For example, isolation can be done at cage, rack, 
vivarium, or laboratory-module levels. Atmosphere isolation can be achieved by using 
air filtration techniques, by using separate ECSs, or by constructing partitions (biolocks) 
to isolate various volumes using cleanroom technology. The following sections discuss 
the three options chosen for analysis. 
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I 
I 
1 ,  ------- 

Option 1 is the simplest and probably the lowest cost approach because it does not 
require a separate specimen ECS. The space station common-module system for the 
crew is used to provide the necessary environmental control, Bioisolation is achieved 
through microbial and odor filtration before mixing the specimen ECS air with the crew- 
cabin air. This approach is entirely dependent upon the reliability of maintaining filter 
integrity over fairly long operating periods. 

5.1.1.2 Option 2--Specimen Facilities Recirculate Own Air 
Option 2 provides a completely isolated ECS for the specimen holding facilities (fig. 

5.1-2) and features water electrolysis for supplying 0 2  for the LSRF specimens. The air 
is exhausted from the specimen cages and processed through a heat exchanger for water 
recovery. Before return circulation, the air is processed through an activated charcoal 
bed and a microbial filter, followed by CO2 removal. 

Option 2 is a more conservative approach involving physically separating the two 
environmental control systems (Le., man and research specimens). Microbial and odor 
filters are still included in the ECS, but if the filters should fail, cross-contamination 
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Figure 5.1-2. Specimen Facility ECS-System Isolated From Crew Cabin ECS 
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will not occur with the crew ECS. This option would be more costly than option 1; 
however, it provides a more positive approach to bioisolation. 

5.1.1.3 Option 3-Biolocks Added to Option 1 or 2 

The third option considers the addition of partitions (biolocks) as a means of 
physically isolating portions of a module containing nonhuman holding facilities from the  

remaining laboratory volume. Biolocks were considered to be "secondary line of defense" 
for option 1 or 2. They provide an airlock-type mechanical barrier for which s m a l l  
pressure differentials can be maintained between two compartments allowing air to flow 
in only one direction. 

In the IOC configuration where a 
module is shared half and half with a human research laboratory, there are two ways of 
dividing the module: longitudinal and transverse. A longitudinal bulkhead arrangement 
(fig. 5.1-3) results in two possible pqssageways, one on each side of the center 
longitudinal bulkhead with a biolock located in the berthing-port area of the module. 
Because of the dual passageway, the volumetric efficiency of the arrangement would be 
reduced. Piguce 5.1-4 shows that the passageways have a problem of maintaining the 

required 50-in diameter access, except for the installation of a flexible center bulkhead. 
Another option would be to  reduce the experiment rack depth; both of these alternatives 
appear undesirable. 

In the case of dividing the laboratory module transversally, a collapsible biolock can 
be added (fig. 5.1-5). Of the two arrangements, the transverse is preferable. I t  may be 
extended into the passageway when needed and collapsed into a narrow storage bulkhead; 
thus, saving space. 

Including biolocks in the system would be the most costly of the three options, not 
only in designing and building biolocks, but also from the integration impact that would 
occur with the common-module ECS. The use of biolocks dictate that portions of a 
module be sealed off, disrupting normal air flow and air-conditioning to  the remainder of 
the module. The sealed-off portion would require additional ECS equipment, thereby 
adding further costs. 

Biolocks would serve mainly as precautionary protection against a contaminating 
incident. The origin and severity of such an incident can only be determined through 
failure analyses where failure in procedures as well (19 hardware are considered. 

Several variations of biolocks were analyzed. 
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Figure 5.1-3. Longitudinal Bulkhead 

Figure 5 1-4 Cross Section of Longitudinal Pulkhead 
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5.1.2 Selection 
For the purpose of this study, option 2 was selected for both the IOC and growth 

module conceptual designs. Option 2 provides a reasonable approach to maintaining 
bioisolation over a long period of t i m e  without placing undue design impacts on common- 
module subsystems. 

Option 1 probably does not give the desired level of bioisolation protection. Option 
3 was not selected because of the overriding design impacts on the common module. 
Option 3 may also be very costly without gaining much in lessening the cross- 
contamination risk. 

5.2 ENVIRONMENTAL CONTROL LIFE SUPPORT SYSTEM CLOSURE 
In the specimen facility bioisolation discussion, the conclusion was t o  include 

separate ECLS equipment for the specimen holding facilities. Major expendables for 
supplying specimen ECLS would be water and oxygen brought up by the logistics module. 
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Waste water, feces, and carbon dioxide will accumulate between logistic flights for 
return to Earth. Resupplying these consumables and returning w a s t e  products puts an 
additional burden on the logistics module. The alternative is to recycle some was te  
products for reuse on orbit. However, closing the ECLS system requires the addition of 
process equipment, which increases power usage. The following sections discuss the 
tradeoff issues involved between an open- and closed-ECLS system for the research 
specimens in an LSRF. 

5.2.1 Option Analysis 
Four ECLS subsystems associated with specimen holding facilities were considered 

for loop closure: oxygen, carbon dioxide, specimen water, and cage washing water. 
There are several options for each subsystem to be evaluated and considered for 

both the IOC and the growth laboratory. One of the principal considerations is the 
influence of the transition from the IOC laboratory to  the growth laboratory. For 
example, the ECLSS for IOC may not be (1)usable on the growth module because of 
sizing considerations or (2) practical to consider moving it to the growth module; these 
are penalty costs that must be taken into account. In general, the principal trade is t o  
compare the resupply support through the space station logistics module with the cost of 
ECLS equipment and power requirements for loop closure.. The options for each of the 
subsystems are discussed in following sections. 

5.2.1.1 Oxygen 
Three options were considered for supplying oxygen to  the LSRF specimens: 
Supplied from the space station oxygen generation equipment. 
Resupplied from the  ground by the logistics module. 
Generated by water electrolysis on orbit. 

a. 
b. 

c. 

The simplest and least costly way to supply oxygen to  the laboratory specimens 
would be to  use space station oxygen (option a). This option assumes the space station 
ECLSS can be easily increased to have sufficient oxygen-generating capacity. Oxygen 
requirement estimates for an IOC and a growth module concept are given in figure 5.2-1. 

(The numbers and types of specimens for IOC and growth are estimates developed from 
the conceptual design work discussed in section 6.0.) An estimate of the  amount of 
additional equipment needed to  supply the oxygen based on man-equivalent requirements 
is also shown in figure 5.2-1. For example, supplying the 4 lb/day of oxygen for the IOC 
specimens will require the same amount of process equipment needed to supply oxygen 
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Specimen and number 

Small primates (6) 

IWday 

0.53 

Rodents 

Specimen and number 

TOTAL I 4.00* 

Ib/day 

I I I 

Large primate (1) 

Small primates (a) 

Approximately a 2.2 man-equivalent 

0.66 

0.70 

I GROWTH OXYGEN I 

Rod en t s  (165) 

TOTAL Pi 10.44 ** 
I I I 

** Approximately a 5.7 man-equivalent 

Figure 5.2- 1. Specimen Oxygen Requirements 

for approximately 2.2 men per day (assuming a requirement of 1.84 lb oxygen per man 
per day). For growth, the equipment would be about the same as required to support 5.7 

men per day. 
If oxygen is resupplied f rom the ground (option b) the major impact is weight that 

would have to be transported every 90 days. From the concepts developed for this study, 
the weight of oxygen would be approximately 360 lb for IOC and 940 lb for growth. 
These weights are for the oxygen only and do not include the  containers or any 
contingency oxygen. 

The third option is similar to the first in that additional processing equipment would 
be necessary. It would be more costly than the first option because it is a system 
independent of the space station system. I t  is assumed that the same types of process 
and hardware used for space station crew oxygen would be used for the specimen system. 
The additional cost would come from duplicating some of the elements not directly 
related to capacity (e.g., controllers and monitors). 
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I 

Specimen and number Ib/day 

Small primates (6) 0.67 

Rodents (63) 4.28 

TOTAL 4.95 * 

5.2.1.2 Carbon Diodde 
The options for carbon dioxide removal are- 
Collect and return to  space station subsystem for processing. 
Collect, store, and return to  Earth. 
Collect and process for reuse. 

a. 
b. 
c. 

I 

The first option involves the addition of process equipment to the space station crew 
ECLSS similar to option a for oxygen generation. In this instance, carbon dioxide would 
be removed from the specimen air flow (e+, a solid amine system) and then piped to  the 
space station carbon dioxide reduction equipment to  be processed into water. Figure 
5.2-2 shows the carbon dioxide loads estimated for the IOC and growth missions. These 
loads represent approximately a 2.2 man-equivalent system for IOC and a 5.7 man- 
equivalent system for growth. 

Specimen and number 

Large primate (1) 

Small primates (8) 

Rodents (1 65) 

TOTAL 

I I IOC CARBON DIOXIDE 

Ib/day 

0.77 

0.90 

1 1.22 

12.89 ** 

Approximately a 2.2 man-equivalent 

I I GROWTH CARBON DIOXIDE 

L I J 

** Approximately a 5.7 man-equivalent 

Figure 5.2-2. Specimen Carbon Dioxide Removal Requirement 
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Option b, which is to  collect, store, and return the carbon dioxide to  Earth, could be 
satisfied by lithium hydroxide canisters, molecular sieve, etc. Because one of the space 
station requirements is to allow no venting, the collected carbon dioxide would have to 
be returned to Earth using the logistics module. The loads to be returned every 90 days 
would be approximately 446 lb of carbon dioxide for IOC and 1168 lb for the growth 
module. These loads do not include the weight of lithium hydroxide canisters or other 
transport containers. 

The third option considers collecting and processing the carbon dioxide to generate 
water. Dependent upon what process is used, some was te  products are formed that must 
be returned to Earth. For example, if the Sabatier process is used, some methane is 
produced in the reduction of carbon dioxide. It  is assumed that the same process would 
be used for the specimen ECLSS as for the space station ECLSS. Options a and c will 
both require the same amount of processing equipment; however, option c will be more 
costly because of the duplication of s o m e  elements of the system. 

5.2.1.3 Specimen Water 

waste water, which consists of respiration and perspiration water, and urine. 
Specimen water involves supplying specimens with potable water and recovering 

There are two basic options: 
Resupply potable water and return waste water to Earth. 
Collect, process, and reuse waste water for specimens. 

a. 
b. 

Option a is the simplest but may not be the least costly option. To supply potable 
water every 90 days and return the waste water will put a weight and volume burden on 
the logistics module. Figure 5.2-3 shows the typical water loads for both an IOC and 
growth mission. These loads translate to  approximately 480 lb drinking water and 566 lb 

recoverable was te  water per 90 days for IOC, and 1358 lb drinking water and 1606 lb 

recoverable waste water for growth. These loads are not mass balanced; no account is 
made for water obtained in the food or waste water lost in the feces. Mass balance is 
discussed in section 6.6. 

The second option involves collecting and processing waste water for specimen 
reuse. The option of using the space station water-processing equipment for specimen 
water was  not considered because of the bioisolation problems involved. All water 
handling for the specimens should be maintained in separate subsystems. 

There are several ways to recycle water within the specimen facilities. For 
example, respiration and perspiration water can be collected in a humidity-control 
condenser, treated, and then reused as potable water. Urine can be vaporized and the  
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output 

Urine Respiration/ 
(I b/d a y) Perspiration (Iblday) 

Rodents (63) 

(Plants not included) 

Total 

0.9 1 I 0.34 
s m a w ( 6 ) 1 p p  1 1 6  I 

4.16 1.83 3.21 

- - - 
5.32 2.17 4.12 

Input 

Specimen Drinking 
(I b/day) 

output 

Urine Respiration/ 
(I b/day) Perspiration (Iblday) 

I 1.10 I 1.85 I Large primate (1) 2.65 

1.22 Small primates (8) I 1.55 I 0.46 I 
I 10.89 I Rodents (1 65) 

(Plants not included) 

Total 

- 
15.09 

8.42 I 4.79 

- 
7.10 

- 
10.74 

Figure 5.2-3. Specimen tnput and Output Water Requirements 

water recovered by a humidity condenser also. If carbon dioxide is reduced, water will 
be formed from the process. With these various processes working together, it appears 
most of the required water can be produced on orbit with very little resupply water 
required. Estimates are not possible at this time because of unknowns associated with 
habitat design, ECLS equipment selection, and scientific sampling requirements. 

5.2.1.4 Cagewashing Water 
There are two basic options for supplying cage-washing water (1) resupply from the 

ground and (2) process and reuse it for cage washing. 
The conjecture is that cage-washing water can amount to a substantial logistics 

penalty regardless of which option is selected. There has been no contracted effort 
related to a cage washer; thus, little is known other than ground laboratory animal-cage 
experience indicates that rodent feces is very difficult to remove from surfaces after it 
has dried. I t  may require high pressure steam with caustic detergents or equivalent 
cleaning solutions. This could pose a very difficult problem to process this water for 
reuse, considering the amount of material that will have to be removed. There may be a 

limited number of cleanup cycles before the water has to be replaced. This could impose 
high logistic requirements for the transport of water to and from orbit. The other 
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alternative to this problem, returning cages to the ground for cleaning, is discussed in 
section 5.6. 

5.2.2 Selection 
ECLSS selections for the IOC and growth missions were based mainly on judgmental 

decisions, with s o m e  quantitative data inputs for consumable weight estimates. Cost 
numbers were not generated for process equipment versus logistics module costs because 
of the early stage of Space Station Phase B definition. The selections and rationale are 
discussed in the following section. 

a4 
b. 
C. 

d. 

5.2.2.1 IOC Mission 
The Selections for the IOC mission were- 

, Oxygen-resupplied by logistics module. 
Carbon dioxide-collected, stored, and returned to Earth. 
Specimen water 

1. Respiration and perspiration water collected as humidity condensate, purified, 
and reused as potable water. 

2. Urine collected and returned to  Earth. 
3. Fecal water returned with feces to Earth. 
Cage-washing w a t e r n o  selection because of lack of equipment definition. 

a. 

b. 

C. 

d. 

e. 

The rationale for these selections are- 
The IOC mission has limited volume; therefore, process equipment should be 
minimal so as not to reduce the capacity for accommodating specimens. 
The logistics loads for supplying oxygen and returning carbon dioxide for IOC (see 
figs. 5.2-1 and 5.2-2) are probably not prohibitive. (However, this must be 
determined by a total space station logistics analysis.) 
The humidity-condensate removal system for recovering respiration and perspiration 
water is required with or without water recycling. 
The use of crew supplies and crew ECLSS process equipment probably will not be 
allowed for user needs in the laboratories. 
The transition from the IOC module to the growth module will require either moving 
or abandoning the IOC module ECLSS. The less equipment involved, the less costly 
the transition. 

a 
a 

a 
a 
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5.2.2.2 Growth Mission 
Selections for the growth mission were directed toward closing the specimen ECLSS. 

These selections are- 
a. 
b. 

C. 

d. 

a. 

b. 

C. 

d. 

5.3 

Oxygen-supplied by water electrolysis. 
Carbon dioxide-collected and reduced by Sabatier methanation to produce water 
(hydrogen for this process comes from water electrolysis). 
Specimen w a t e r  
1. Respiration and perspiration water collected in humidity condensate, purified, 

and reused as potable water. 
2. Urine collected and processed in wick evaporator, water collected from 

condenser, purified, and reused as potable water. 
3. Excess water used in electrolytic process (see a and b above). 
4. Fecal water, feces, and urine solids collected and returned to Earth. 
Cage-washing waterno selection because of lack of equipment definition. 

These selections were made based on the following rationale: 
The growth module can be put into orbit with a full complement of ECLS equipment 
that is installed and checked out on the ground. No need to transfer ECLS 
equipment from IOC module. 
Closing the oxygen, carbon dioxide, and water loops for a full module relieves the 
amount of logistics support required. (See figs. 5.2-1, 5.2-2, and 5.2-3 for estimates 
of these logistic loads.) 
Carbon dioxide reduction and urine recycling produce excess that can be used for 
the electrolysis process. 
The air and water loops become intertwined in the recycling process. That is, 
excess water is used for electrolysis, which in turn produces oxygen for the 

specimens and hydrogen for use in the carbon dioxide reduction process. I t  makes 
more sense to close both loops at the same time rather than close one. 

CENTRIFUGE CONFIGURATION 
One of the major science requirements is to  provide a specimen centrifuge on board 

the LSRF. The purpose of a centrifuge is to provide the capability of artificial gravity 
over a range of the ambient microgravity of low Earth orbit to greater than Earth- 
normal gravity (Le., greater than 1-g). Artificial gravity is required to serve two 
objectives (1) provide on orbit, 1-g experimental control conditions and (2) provide a 

range of gravity conditions for gravitational biology research. 
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The types of science experiments, the diversity of species, and the number of a 
a 

research specimens involved are as varied as the scientific disciplines and science 
objectives to  be studied. Exposure of specimens to artificial gravity will be required 
over varying periods of time (Le., from hours to days to months). Also, some 
experiments require specimens to be exposed to  continuous gravity conditions (Le., the 
centrifuge will have to be operating continuously over the duration of the experiment. 
The design impacts and options for satisfying these requirements are discussed in 
following sections. 

~ a The effects of centrifuge unbalance and dynamic disturbances on the total space 
station were not considered in this study. These topics have been covered in detail in 
other studies, mainly by McDonnell Douglas (ref. ll). 

5.3.1 Option Analysis 
Major problems associated with providing an artificial gravity capability include 

(1) accommodating various species-their size, numbers, and life support requirements- 
and (2) providing the range of gravity loadings that would be required at any one time. 
These problems lead to a number of design options that require analysis. a 

a 

0 
a 
a 
a 
a 

a. Centrifuge diameter. Centrifuge diameters that could be accommodated inside the 
space station range from very small  up to  approximately 13 ft. 
1. The smallest diameter is dictated by the specimen foot-to-head gravity 

gradients that would be experienced. In the past, 15% has been considered 
maximum. Figure 5.3-1 shows the 15% gravity gradient relationship of an 8-ft- 
diameter centrifuge. A 15% gravity gradient would limit the  size of specimen 
that could be accommodated, in this case to approximately 7.2 in in height. 
Under the 15% guideline, rodents and smal l  plants will not be a problem. 
Squirrel monkeys will be borderline; their average sitting height is about 10 in. 
Based on this analysis, an 8-ft-diameter centrifuge would be about the smallest 

The largest centrifuge diameter studied, 13 ft, is limited by the space station 
common-module interior diameter (approximately 14 ft). (Larger sizes have 
been discussed (e.g., a 25-ft-diameter centrifuge using the shuttle external 
tank aft cargo carrier). These larger diameters were not considered as a part of 
this study.) The gravity gradient relationship (fig. 5.3-2) for a 13-ft centrifuge 
is approximately 12-in specimen height. This size centrifuge could 
accommodate plants, rodents, and squirrel monkeys; however, a rhesus monkey 

that should be considered for research on small  primates. 
2. 
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Figure 5.3- 1. Gravity Gradient Relationship for 8-ft Diameter Centrifuge 

(approximately 244x1 sitting height) would experience about 31% gravity 
gradient. 
More specimens can be accommodated as the centrifuge diameter increases; 
however, the volume occupied also increases. An 8-ft centrifuge will 
accommodate approximately 9 habitat units; a 13-ft centrifuge approximately 
18 habitat units. The size of each species habitat is a variable that is discussed 
further in section 5.4. 
More specimens can also be accommodated on a centrifuge by placing habitats 
on shorter radii than those located at the periphery of the centrifuge. This will 
also change the gravitational force. If the outer specimens are subjected to 
one-g, then those on a shorter radius will be subjected to some fractional-g. 
There are limitations as to what can be accomplished (e&, gravity gradient 
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Figure 5.3-2. Gravity Gradient Relationship for 13-ft Diameter Centrifuge 

relationships will change as shown in figs. 5.3-1 and 5.3-2). Using the gravity 
gradient relationship for an 8-ft-diameter centrifuge, fig. 5.3-1, specimens 
placed on a 2-ft radius will experience a gravity force of 0.5 and the maximum 
specimen height will be 3.6 in, based on a 15% gravity gradient. 

b. Centrifuge operation. Science requirements require removing specimens from the 
centrifuge at predetermined times, which means stopping and starting the 
centrifuge every few days. This exposes the remaining specimens to a variety of 
conditions. 

It  is not clear at this time if there is a solid requirement for a continuously running 
centrifuge or if periodic stopping and starting is acceptable. If a continuously running 
centrifuge is required, it can be achieved by configuring two centrifuges running on the 
same axis. One centrifuge is continuously running, the other centrifuge is designated a 
variable-g centrifuge with the capability to  access the cages on the continuously running 
centrifuge. A configuration with these characteristics is illustrated in figure 5.3-3. This 
particular centrifuge arrangement has 18 specimen-holding units for the 1-g continuously 
running centrifuge and 16 specimen-holding units for the variable-g access centrifuge. 
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This trade is involved in evaluating the scientific value versus implementation cost for a 
continuously running centrifuge versus the frequent start-stop centrifuge. 

5.3.2 Selection 
Selections were made for both the IOC and growth mission modules. These 

selections are discussed in following sections, with the rationale stated for each 
select ion. 

5.3.2.1 IOC Mission 
At  IOC, the nonhuman research facilities are assumed to be shared with the human 

research facility on a 50/50 split. This condition severely limits the available volume for 
equipment. Therefore, one 8-ft centrifuge was selected for the IOC configuration. This 
centrifuge will satisfy a minimal requirement for the 1-g control environment. I t  will 
provide very little capability in the fractional-g range and no capability above 1-g, 
assuming the rotational velocity provides 1-g at the periphery. 

For the 1-g controls, the centrifuge will accommodate small plants and rodents. 
The accommodation of squirrel monkeys will be borderline if gravity gradient levels are 
limited to 15%; however, they have been included for the IOC concept considered in this 
study. Rodents and very small plants (less than 4 in high) could also be exposed to 
gravitational forces between 0.5 and 1.0 for limited, fractional-g research. 

Another consideration for an 8-ft centrifuge at IOC is transition accomplishment 
when the growth module is delivered. A small, single centrifuge would be less crew 
intensive and less costly to move from one module to another. 

I 

5.3.2.2 Growth Mission 
For the growth mission, it was assumed that a continuously running centrifuge will 

be required. With the advent of full-module availability for plant and animal research, it 
was considered appropriate to satisfy all of the requirements for simulated gravity; three 
centrifuges are required. The continuously running, 13-ft-diameter centrifuge for 1-g 
controls and some long-duration fractional-g studies. The 13-ft access centrifuge is to 
access specimens on the continuously running one and also to  provide additional 
fractional-g conditions. By moving the 8-ft centrifuge to the growth module, g levels 
greater than 1 could be studied. 
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STANDARDIZATION 
There is a need to standardize the habitat units size and configurations between the 

microgravity facility, centrifuge facility, and specimen transport facility for rodents, 
small  primates, and plants. If these units are not standardized, excessive costs and on- 
orbit crew hours will be expended to operate the system. The problem of cage 
maintenance and cleaning will also be unnecessarily complicated. 

The specimen habitat, wherever it is used, has the same fundamental functions 
(1) specimen confinement (cage), (2) air supply, (3) water and food supply, 
(4) contaminant scrubber, and (5) waste management. These interfaces, particularly with 
the ECLS functions, must be considered as the units are standardized in size and 
configuration. (Individual specimen cage sizes should comply with the guidelines 
published by the Institute of Laboratory Animal Resources, ref. 15.) Figure 5.4-1 shows 
a proposed standard habitat unit size of 17.5-in width by 144x1 depth by 22-in height 
configured for small  primates, rodents, and plants. The figure aIso shows how this basic 
unit installs on an 8-ft centrifuge where nine standard habitat units are installed. Figure 
5.4-2 shows how the proposed unit might be configured for adaptation to  a rack-type 
facility. 

It is important to achieve this degree of standardization to minimize long term 
operating costs and provide flexibility for on-orbit changeout and maintenance. 
Standardized units were considered the choice for both IOC and growth missions. 

5.5 SPECIMEN TRANSPORT FACILlTY 
The life sciences experiment program will require replacement specimens (animals) 

every 90 days. The transport of these rodents and primates necessarily requires 

containment and life support. The space station logistics module, as defined by the 
Boeing proposal configuration, does not include ECLS. Any ECLS support to specimen 
transport must be added to the logistics module or included in the transport facility 
equipment for installation in the logistics module. The transport facility specimen 
holding units must also have the capability to be oriented appropriately to launch and 
reentry accelerations as experienced in the orbiter payload bay. 

These facilities are envisioned to be several experiment racks containing the 
transport facility, including the ECLSS, specimen holding units, and provisions for animal 
transfer t o  the on-orbit laboratory specimen holding facilities. There are two basic 
options- 
a. 
b. 

Option l-Specimen life support restricted duration. 
Option 2-Specimen life support extended duration. 
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Option 1 life support would depend on the logistics module having sufficient trapped 
air, pressurization, thermal rejection, and electrical power at launch. The specimen 
transport facility would provide some temperature control, air circulation, and microbial 
filter isolation. The COP levels would be allowed to build over the total launch sequence 
(Le., from loading specimens on the ground to removing them at the space station). This 
option would provide ECLS for limited duration, dependent on the available air capacity 
(volume) of the logistics module. 

Option 2 involves incorporating the required ECLS equipment within the specimen 
transport facility and assumes the logistics module is pressurized and can supply 
electrical power and heat rejection. This option would provide the necessary ECLS for 
live specimens for some extended duration; however, it  would add weight to the logistics 
module. 

No selection was made for the specimen transport facility in this study because 
adequate data are not available. Indepth analyses need to be conducted in the future 
with emphasis on the interfaces involved with the logistics module. The transport 
facility must also be analyzed in conjunction with the micro-g habitats in the LSRP. 
Standardization should be a strong considerat ion for developing conceptual designs. 

5.6 CAGECLEANING 
Cage cleaning is a major task in the care of specimens on orbit. Experience with 

laboratory animals has shown that rodent feces, when dried on surfaces, requires 
considerable scrubbing to  remove. Experience to  date with the Spacelab specimens 
indicates cage washing every 7 days is reasonable. Cages must also be washed and 
sanitized before resuse. This does not appear to  be a demanding task until the numbers 
are considered. If the cages are washed every 7 days, the growth laboratory, with 165 

rodents, will require 2121 washing operations every 90 days. This equates to  
approximately l/hr, night and day for the life of the laboratory-a sizeable on-orbit task. 

5.6.1 Option Analysis 
There are two basic options- 
Option 1-wash and sterilize cages on orbit. 
Option 2-return dirty cages to Earth. 

a. 
b. 
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5.6.1.1 On-Orbit Cage Washing 
To wash and sterilize cages on orbit will require (1) a washing device that operates 

in 0-g, (2) a sterilization unit (may use dry heat, moist heat (steam), or chemicals to  kill 

microorganisms), and (3) a wastewater processing unit to allow reusing the wash water. 
To date, none of this equipment has been designed for space use. Considerable trade 
analyses and design and development work will be required to  determine optimum 
washing and sterilizing processes. Once these are understood, waste-water processing 
requirements and methods can be defined. On-orbit cage washing has been identified as 
one of the critical areas requiring technology development. 

5.6.1.2 Return Dirty Cages to Earth 
The second option for achieving clean cages on orbit is simply to transport clean 

cages to orbit, replace the dirty cages, and transport dirty ones back to Earth. To 
facilitate this option, some type of replaceable cage liner with high-density packaging 
capability will be required. As cages require cleaning; the liners are replaced with clean 
units stored in the logistics module. The replaced units are disassembled to fold flat for 
packaging and storage for return transport. Rodents chew uncontrollably, particularly on 
plastics and wood; therefore, the cage material used in this concept was stainless steel. 
Figure 5.6-1 defines a collapsible cage concept for rodents. 

The number of liners and their mass and storage volume for this concept are 
represented by the data given in figure 5.6-2. These data indicate that when the 
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Rodents (63) 
Primates (small) (6) 
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810 

78 
888 

Storage 
Mass (Ib) volume (ft3) 
2,957 23.4 
1,690 10.4 

4,647 33.8 

0 Rodents (1 65) 
0 Primates (small) (8) 
0 Primate (large) (1) 

Growth to tal 

Storage 

2,231 
1.037 

2,237 I 11,011 I 79.6 

Assumes: 
Stainless steel (GA 3/64 in) 
Except large primate (GA 1/16 in) 
Weekly cage changeout 

Figure 5.6-2. Returnable Cage Logistics 

specimen population approaches the numbers represented by the growth concept, the 
ground cage-cleaning concept is no longer practical. 

5.6.2 Selection 
The selections made for cage cleaning are to have returnable cage liners for IOC 

and to  develop an on-orbit cage washer for the growth module. The underlying reason is 
based on the state of development for a cage washer. It  is probably not realistic to  
expect a cage washer and sterilizer to be developed for IOC. Based on this assumption, 
returnable cage liners would have to be used. The weight associated with transporting 
cage liners to and from orbit, figure 5.6-2, is probably not prohibitive for IOC. I t  is 
highly recommended that technology efforts be initiated as soon as possible to develop a 

cage washer, sterilizer, and the associated process equipment for water recycling. 
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6.0 CONCEPT DEVELOPMENT AND EVALUATION 

This section describes the recommended IOC and growth concepts, their develop- 
ment, and supporting evaluations. The section concludes with on-orbit resource 
requirements and logistics analysis, which indicate the required degree of support 
required from the space station logistics module based upon a 90-day resupply period. 

6.1 APPROACH 
Both the IOC and the growth life sciences research laboratory configuration 

concepts were developed interactively with requirements developed in section 3.0, trades 
defined in section 5.0, and mission transition analysis discussed in section 4.0. The 
selected IOC and growth concepts were developed to meet the program and mission 
requirements and minimize the IOC cost impacts. Inherently, they are strongly 
influenced by cost and experiment requirements, and by the space station common- 
module configuration and design approach. 

Common Module Concept. The Boeing common-module configuration submitted in 
the Space Station Phase B proposal for work package 1 was  used as the baseline for 
developing life sciences laboratory conceptual layouts. A conceptual drawing of this 
common module is shown in figure 6.1-1 and in the module cross section (fig. 6.1-2). A 
module, 27.5 f t  long (excluding endcaps) with a 14-ft inside diameter, was assumed for 
this study. S o m e  of the relevant features of the module include (1) longitudinal floor and 
ceiling concept that houses subsystem equipment in tilt-out panels; (2) floor and ceiling 
panels house ECLS, data management, communications, electrical power, and thermal 
subsystems; (3) common equipment racks with nominal dimensions of 20-in width by 
30-in depth by 80-in height that are available for laboratory user equipment; (4) racks 

tilt out for maintenance and pressure-shell access; (5) racks can be disconnected and 
rotated for intermodule transport; and (6) utility interfaces in floor and ceiling with easy 
access for rack connections. 

A variety of conceptual layouts were developed and evaluated for the IOC and 
growth missions. These evaluations resulted in selecting a conceptual design and set of 
options, previously discussed, for each mission. The selected designs and option sets are 
described in the following sections. 

6.2 IOC CONCEPT DEYELOPMENT AND EVALUATION 
6.2.1 IOC Concept Options 

The IOC mission is a shared-laboratory module. It  was assumed that the module 
would be divided vertically (see sec. 5.1) with some length taken up by the radial 



~ 
~ 

D180-27863-2 I1 a 
e 
e 
a 
e 

ORIGJNAL PAGE 1s 
OF POOR QUALIfl, 



D180-27863-2 I1 

ORTC,TNAL' PAGE TS 
OF I'OOR QUALlTY; 

Removable floor-cciliny panels 

maintenanm 
and access - 

Floor structure 
Common equipment 

\Inspection window for mast Structure 
(top and bottom) 
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berthing ports and the remaining length divided 50/50 between human research and 
nonhuman research. Assuming a 27.5-ft module, length allocations were assigned as 
follows: 
a. Berthing-port area, 7.5 ft. 
b. 
c. 

Human research facility, 10 ft. 
Nonhuman research facility, 10 ft. 

In developing the IOC concepts, eight basic configurations were evaluated. They are 
mainly variations in size, number, and placement of centrifuges, which impact the 
module and experiment rack placement in various ways, some severely. The eight basic 
configurations are- 

1. No centrifuge. 
2. 
3. 
4. 

5. 
6. 
7. 
8. 

One 8-ft centrifuge perpendicular to centerline. 
One 8-ft centrifuge parallel to centerline, in rack area. 
One 8-ft centrifuge parallel to centerline, on centerline. 
One 8-ft centrifuge parallel to centerline, in berthing-port area. 
One 13-ft centrifuge perpendicular to centerline. 
Two 13-ft centrifuges perpendicular to centerline. 
One 13-ft centrifuge parallel to centerline, on centerline. 
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6.2.2 IOC Concept Evaluation 
The eight centrifuge options were evaluated for their impact on laboratory 

configurations and requirements. The evaluation included impact on module primary and 
secondary structure, laboratory equipment space, subsystem and storage volume, and 
50-in access clearance, Figure 6-2-1 summarizes the effects. 

The only option that does not impact the module is option 1, no centrifuge; however, 
this option is not valid and, therefore, was discarded because it does not satisfy the 
science requirements. Options 4 and 8 place the centrifuge on the centerline, parallel to 
the centerline. These options were discarded because the 50-in access clearance 
requirement is violated and is critical to module operations. Options 2, 3, 6, and 7 all 
have major impacts on experiment and subsystem equipment volume. Volume is a 
critical factor for the IOC mission; therefore, these options are not the most desirable. 
However, they are not as limiting as options 1, 4, and 8. 

Option 5 appears to be the most promising and was selected for the IOC 
configuration. This option places an 8-ft centrifuge in the berthing-port area and, 
therefore, does not impact equipment volume. However, it does assume that limiting the 
radial berthing ports to three will not be critical to space station operations. Placing the 
centrifuge in the berthing-port area of the module appears to have the least impact on 
the common module and the science and mission requirements. 

6.2.3 Selected IOC Concept 
I t  has been concluded that an 8-ft-diameter centrifuge is desirable for the IOC life 

sciences research facility in support of mission experiment requirements. The location 
in the berthing-port area has the least impact on the common module and the laboratory 
arrangement. 

The IOC selected concept arrangement is illustrated in figures 6.2-2 through 6.2-4, 
which show the 8-ft-diameter centrifuge located in the berthing-port area. This allows 
full use of the half module laboratory volume for laboratory equipment with 12 rack 
spaces available. The equipment selection is based on the McDonnell Douglas experi- 
ments list (ref. 71, equipment catalog (ref. 13), and on a prioritized equipment list 
furnished by NASA/Ames personnel. This prioritized list is broken into three sets of 
equipment (figures 6.2-5 through 6.2-7). Each set adds capability to the laboratory in 
terms of additional support equipment for added species and number of specimens. Using 
these three sources of data, equipment was selected to fill the IOC equipment racks. 

I This selection is only one of many that could be made and serves only as an indication of 
the amount of capability available. I t  should also be pointed out (assuming equipment 

58 



D180-27863-2 11 

x 

X 

X 

X 

X 

X 

X 

0 E 
0, 
E 

2 

L 
(0 

a 
U 
C 

c n 

z 
E 
t 
.- 

v) e 
0 .- c 

* 
8 
Q m 
c a 
L c 

c, 
0 

x 

X 

X X 

X 

X 

X X 

B 
0" .- e 
0 45 
E 2 

6 
E 

- 8 0 

U m 
c 
0 - .- c 

U .- 
n 

'c 
U 

C 0 
C 

Q) 
U 

.- - .- 
.- a 'r 

cy LL 

X 

59 



D180-27863-2 I1 e 

I 

c 

c B 
g 
0, 
C 

8 eo 

k 
IC, * U 
co 
0 

c 

/ r - - -  

L - _  - 
r --- 

60 

"f a 

I 1 
ORIGINAL PAGE IS 
OE POOR QUALIm 



ORTGTNPL PAGE 1.S 
Ox.' POOR QUALllnlC 

D180-27863-2 I1 

c 

61 



D180-27863-2 I1 

440.0 

325.0 
17.0 

200.0 
70.0 

100.0 

70.0 
24.0 
13.6 
13.0 
18.0 
13.0 
34.0 
34.0 
45.0 

200.0 
27.0 

.a Figure 6.24. Selected lOC Module Concept- View C 

1.50 
2.00 
0.04 
2.00 
0.33 
0.36 
021 
0.08 
0.03 ' 
0.03 
0.05 
0.04 
0.08 
0.05 
0.03 
0.30 
0.98 

2.43 

500 
500 

15 
315 
200 
500 
100 
40 
8 

10 
110 
200 
130 

375 

All rodent oxrmimonts I 

All rxpaimnts 

All oxprimemts 

PC 1 4 d 6 - 1 0  

All rxporimmts 
R D Z I m d 4 ; P C 5 7 d  11 
All ninul rxprimnts 

All exporimants 

All rxp~rimutts 

All rxpr imnts  

All expaimnts 

All ninul rxprimhmb 

Sloetad rxperimonts 

All rod.nt oxpri~mnts 

All rxporimonts 

e 

Fitpre 6.2-5 Prioritized Equipment List - Set 7 

ORIGINAL PAGE 1s 

62 e OE POOR Q U U T Y  



Equipment h i p t i o n  
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Rodents 

Specimen facility Holding Number of 
units specimens 

Micro-g lab racks a 48 

&ft, 1 -g control 5 15 

Total - 63 

centrifuge 

will be transferred to  and from orbit) that any equipment assignments made now are only 
indicative and not necessarily recommendations. 

The configuration accommodates 12 single-rack spaces (20-in width by 30-in depth 
by 80-in height). Of this complement, four single racks are assigned for specimen 
holding facilities. These facilities include two racks for rodents, one for smal l  primates, 
and one for plants. The remaining racks are assigned experiment support equipment and 
storage. The IOC concept uses collapsible cages that are changed every 7 days, stored, 
and returned to the ground every 90 days. The specimen ECS is separate and isolated 
from the crew compartment and a separate isolated specimen water system is provided. 
These subsystems are housed in the floor and ceiling tilt-down panels. All equipment, 
including the 8-ft-diameter centrifuge are transferable on orbit. 

On-orbit resource requirements were derived from the laboratory equipment set 
accommodated in the IOC concept. These requirements represent approximately 4.7 kW 
of power and 10.3 m3 of volume for equipment, with an additional 3 m3 for storage. 

Figure 6.2-8 summarizes the number of rodents, small  primates, and plants that 
could be accommodated in the IOC concept. A laboratory rack contains four standard 
holding units, each containing 6 rodents, or 24 rodents per rack. A standard holding unit 
accommodates one small  primate per unit and four small  primates per standard 
equipment rack. A standard holding unit accommodates one plant unit with 43 wheat 
plants and four plant units with 172 wheat plants per standard equipment rack. 

Small primates Plants (wheat) 

Holding Number of Holding Number of 
units specimens units specimens 

4 4 4 172 

2 2 2 86 

- 6 - 258 

Figure 6.2-8. Specimen Totals for lOC Module 
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6.2.4 Subsystems aad Interfaces for IOC Concept 
The IOC laboratory-unique subsystem features are summarized in figure 6.2-9. The 

principal feature is the approach to bioisolation for isolating the crew from the animal 
specimens. The common module provides cabin ECLS for the crew. The LSRP provides 
a mechanically isolated specimen ECLS to prevent any mixing of cabin air with 

laboratory specimen air. Wherever there is a possibility of mixing (e.g., during cage 
cleaning and specimen exchange) microbial filters and laminar flow techniques are 
recommended. 

Because the laboratory module has two ECLS systems, one for specimens and the 
other supplying the crew cabin, subsystem floor/ceiling tilt-down rack space is near 
saturation. This has bearing on (1) space available for Iaboratory storage and (2) all-up 
module weight. The latter involves possible offloading of some equipment racks during 
the initial launch of the laboratory module. If the laboratory module were overweight 
for launch, the offloaded equipment racks would be transported to orbit in the logistics 
module and installed on orbit. The laboratory concept is flexible and can accommodate 
this situation with no significant disruptions. 

Figure 6.2-10 summarizes the utility interfaces for the experiment racks keyed to 
the rack layouts in figures 6.2-2 and 6.2-3. The utility interface concept Is that the 
common module interface will be located (including disconnects) at the base and top of 
each experiment rack location. The LSRP-unique interfaces (specimen air, potable 
water, and laboratory data bus) are available as follows: 
a. 
b. 

Specimen air entering and exiting ports available for connection. 
Potable water, waste water, and laboratory data bus connectors are available at 
each rack. 

This interface approach provides complete flexibility for placement of experiment 
racks. It also accommodates the on-orbit transition from the IOC laboratory to the 
growth laboratory, and supports changes in configuration through transport of experi- 
ment equipment racks with the space station logistics module. 

6.3 GROWTH CONCEPT DEVELOPMENT AND EVALUATION 
6.3.1 Growth Concept Options 

According to the Space Station Mission Data Bases, the life sciences growth mission 
is a second laboratory module delivered and attached to the space station. Based on 
conclusions from the mission transition analysis (sec. 4.0), the new growth module will be 
dedicated entirely to nonhuman research. This concept features outfitting the new 
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STBUCTUBBS 
o Readily interchangeable rack locations. 
o Bio-isolation supported by mechanical seals between the specimen habitats and 

the crew cabin. Microbial filters used where applicable. 
DATA MANAGEMENT 

o Experiment monitor and control. 
o Data storage and retrieval. 

ECLSS 
o 
o 
o Specimen atmosphere revitalization. 
o 
o 
o 

Specimen pressure and air composition control. 
Specimen temperature and humidity control. 

Specimen tissue, urine, fecal waste storage for return. 
Consumable waste storage for return 
Metabolic water recovery and processing. 

ELECTRICAL POWER 
o 
o 
o Experiment lighting and control, 

Experiment peculiar power conditioning and protection. 
Experiment peculiar electrical power distribution and controL 

THEBbfAL CONTROL 
o Experiment rack (cabin air fans, cold plates, and heat exchangers). 

Experiment peculiar special crew communications. 
COMMUNICATIONS 

o 

EXPERIMENT 
o Artificial gravity equipment. 
o Specimen holding facilities. 
o Plant/animal analysis capability. 
o Specimen refrigeration. 
o 

CREW 
o 

Specimen transport facilities to and from orbit. 

Handholds, pushoffs, restraints and orientation cues. 
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Figure 6.2-9. /OC Subsystem Features 
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X I 
Compound microscope 
Dissecting rn icroscope 
Osci I loscope camera 
Dynamic measur. system 

X 

Gas chromatograph 
lncu bator 
pH/ion analyzer 

X X 

- 
Small animal holding facility X X X 

Plant growth facility X X X 

Centrifuge control and 
m oni tor 
Microprocessor 

X 

8-ft, 1-g centrifuge X X X 

Freezer X 

X X X Refrigerator 
Hand washer 

(Double rack) 
General purpose workbench 
Workbench suppofi equip. 
Biomedical recorder 

X X X X 

Small animal holding facility X X X 

Small animal holding facility X X X 
~ ~~ ~ 

*Common module utility interface 

Figure 6.2- 10. Equipment Rack Utility Interfaces-IOC 
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module on the ground and transferring the existing IOC equipment racks after the new 
module is delivered to  orbit. The new growth module will provide 20 f t  of module length 
for nonhuman research equipment. The module will still use 7.5 ft of length for the 
radial berthing ports. 

The eight basic centrifuge configurations described for IOC (sec. 6.2.1), were used 
for the growth options. The major difference in configurations is the additional space 
available in the growth module. 

6.3.2 Growth Concept Evaluation 
The same evaluation factors and impact analysis were used as for the IOC 

evaluation (fig. 6.2-1). Options 1, 4, and 8 were again discarded for the reasons given in 
section 6.2.1. Options 2, 3, 6, and 7 were considered for the growth module. Since rack 
space is not as critical on the growth module any of these options are viable choices. 
Considering that since option 5 was selected for IOC, i t  was assumed it could be 
transferred to  the growth module on-orbit. Two 13-ft centrifuges were also selected for 
the growth module concept to satisfy science requirements for increased capability. 
Therefore, options 5 and 7 were combined for the growth module concept. 

6.3.3 Selected Growth Concept 
The concept selected for the growth mission is depicted in figures 6.3-1 through 

6.3-3. The selected concept features (1) the design accommodation for the IOC 
equipment, including the 8-ft centrifuge, option 5, (2) two 13-ft centrifuges, option 7 

(one continuously running and one for access), (3) eight additional rack spaces (20 total), 
(4) six single racks available for specimen holding facilities, (5) one doublewide rack for 
large-primate facility, (6) cage washing and sterilization on orbit, (7) specimen ECLS 
isolated from crew cabin, and (8) regenerative ECLS concepts. 

The IOC 8-ft-diameter centrifuge located in the berthing-port area is transferred to  
the growth laboratory to provide a greater degree of flexibility for variable-g testing. I t  
is a variable speed device that can produce an artificial-g environment of 0.lg to  2.Og 

with a variation in revolutions per minute (rpm) from approximately 8 to  39 rpm. I t  is 
not practical to  reduce the centrifuge diameter below 8 f t  because the head-to-foot 
gravity gradients on the specimen exceed the accepted variation of 15%. For example, a 
6-in plant will encounter a variation of 12.5% on an 8-ft centrifuge; the same plant on a 
13-ft centrifuge varies 8%. 
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i 4  ft3 each tank. 
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I subsystem 
I 
B C 

35 x 28 x 78 nominal 

Figure 6.3-3. Selected Growth Module Concept - View C 

The 13-ft centrifuges are efficient in volume and performance. They supply the 
means for 1-g control specimens where the control centrifuge is continuously running. 
Its companion 13-ft-diameter access centrifuge is dual purpose; i t  allows access to the 
continuously running control centrifuge by having the capability for synchronizing with 
the control centrifuge for the transfer of plant and animal specimen habitat units. In its 

dual mode, the access centrifuge is used as a variable-g centrifuge with the capability 
for 16 specimen holding facilities (16 small primates, or 48 rodents, or 16 plant growth 
units). The 13-ft centrifuges displace four experiment racks. If the displaced racks are 
animal holding facilities, they would have the capacity for 24 rodents each, or a total of 
96 rodents. The 13-ft centrifuges have the capacity for 34 (18 plus 16) habitat units 
containing 3 rodents each, or 102 rodents total. 

The three centrifuges each have their unique capabilities that give the laboratory 
flexibility for concurrently conducting several groups of test objectives with a variety of 
test specimens. This flexibility would probably not be used in an IOC laboratory but in 
the growth laboratory where considerable supporting equipment is available. The ability 
to carry on several test programs concurrently will improve the efficiency and 
performance of the life sciences laboratory. 
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Small primates Large primates Plants (wheat) 
1 Holding Number of Holding Number of Holding Number of 
1 units specimens units specimens units specimens 

4 4 I* 1 4 172 

2 2 0 0 4 172 

2 2 0 0 2 86 

0 ' 0  0 0 2 86 

I 

Access to the common-module skin for inspection is considered in each installation. 
For the 8-ft centrifuge, a center opening of 24 in is provided for inspection access to  the 
common-module skin. Inspection access for the 13-ft centrifuges is gained at either 
side, around their periphery. The common-module equipment arrangement features all 
of the specimen holding facilities located adjacent to the l-g control and access 
centrifuges. This concentrates the contamination isolation problem to a localized area 
of the module, except the 8-ft centrifuge specimens located in the berthing-port area. 
The ECLS interfaces are simplified, and hardware and installation costs minimized. 

All other equipment rack locations are completely interchangeable, which provides 
flexibility of changing configurations with a minimum of on orbit costs involved. The 
freezers, refrigerators, and rack storage units are located along one side near the 
berthing ports to allow easy, clear access to the space station logistics module. The 
general-purpose workbench is located adjacent to  the specimen holding facilities. The 
arrangement allows two crewmen to work different tasks with a minimum of 
interference. 

On-orbit resource requirements were derived from the equipment set shown in 
These resources are approximately 12.2 kW of power; the figures 6.3-1 and 6.3-2. 

required volume is 36.6 m3 for equipment, with an additional 11 m3 for storage. 
The growth module specimen capability is contained within an 8-ft variable-g 

centrifuge, a 13-ft controlled l-g centrifuge, a 13-ft variable-g access centrifuge, six 
single racks available for specimen holding facilities, and one doublewide rack for a 
large-primate facility. This capability is summarized in figure 6.3-4. 

12 

12 

12 

7 

Specimen facility 

72 

36 

36 

21 

Micro-g lab racks 

13-ft, 1-g control centrifuge 

- 

13-ft, 1-g variable-g access 
centrifuge 

8-ft, 1-g variable-g centrifuge 

8 - 1 - 516 Total 

Rodents 
Holding Number of 

units specimens I 

- I 165 

*One double-wide rack. 

I Figure 6.3-4. Specimen Totals For Growth Module 
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6.3.4 Subsystems and Interfaces for Growth Concept 

subsystems (fig. 6.2-6) with the following ECLS additions: 
a. 
b. 

c. Urine processed and recycled. 
d. 

The growth laboratory unique subsystem features are the same as those for the IOC 

Specimen 0 2  generation and storage. 
Specimen CO2 collection and processing. 

Cage-wash water storage and processing. 

The IOC concept involves one ECLS loop closure, which is specimen metabolic water 
that was recovered, filtered, and treated to supply potable water. Makeup water was 
transported by the logistics module; this is also included in growth. In addition, 0 2  will 
be produced by water electrolysis with the H2 byproduct supplied to  the CO2 reduction 
process. The CO2 will be collected and reduced with an output of methane and water. 
The methane will be supplied to the space station for use, or returned, and the water 
supplied to the water electrolysis for production of specimen 02 .  Urine will be 
recovered and processed to potable water. Cage-wash water will be reprocessed for 
reuse. This may require frequent resupply of wash water because of the complexity of 
processing the water repeatedly for reuse. 

The growth utility interfaces for the equipment racks are summarized in figure 
6.3-5. The common-module interface is indicated as well as the laboratory unique 
interfaces. The growth module rack interfaces are 
compatible with the IOC rack interfaces. The approach of moving the IOC equipment to 
the growth module on orbit appears feasible. 

In the preliminary development of the concepts selected, cost was  a strong 
consideration. Wherever mission requirements could be met in a variety of ways, the 

most cost-effective method was selected. The development phasing of these concepts is 
presented and discussed in section 7.0. 

The IOC racks are also noted. 
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0 Habitabilityhan systems 
0 Mobility and restraints 
0 Hand holds and pushoffs 
0 Housekeeping provisions 

Contamination detection and 
control 

J 

e 
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6.4 FUNCTIONAL LNTEBFACES 
The on-orbit life sciences laboratory may be divided into three functional groups (as 

related to  interfaces) (1) LSRP accommodation as supplied by the outfitter, (2) the 
common-module accommodation, and (3) the space station logistics module direct 
support, By 
comparing these functions by subsystem, a functional interface may be described 
between the common module and the outfitter supplied functions. A support interface 
also exists between the other two functions to  operate the  laboratory on orbit. This 
support is supplied by the space station logistics module. To achieve the benefit of this 
support, the life sciences laboratory must provide live-specimen life support and 
transport carrier capability and specimen-sample freezers for the logistics module. This 
allows the logistics module t o  fully support the transport of consumables, specimens, 
experiment equipment, and maintenance orbital replacement units (ORU), 

These respective functions are shown in figures 6.4-1 through 6.4-3. 

Equipment installation 
0 Laboratory storage accommodation 
0 Bio-isolation compartmentation 

0 Electrical power 
0 Laboratory power distribution 

Power conditioning and 
and control 

Data management 
Experiment monitoring and 

0 Data storage and retrieval 
Video monitoring and storage 

control 

I 
Thermal control I 
0 Air circulation 

Heat exchanger 

Figure 6.4- 1. LSRF Accommodation Functional Interfaces 
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0 Habitabilityhan systems 
Hand washer 

0 Interior lighting 
Stowage containers 

I 
I i 

0 Environmental control and life science 
Atmosphere, pressure, and 

0 Temperature and humidity control 
0 Atmosphere revitalization 

Waste control and disposal 
Water management 

composition control 

I 

Primary structure 
Secondary structure 
(floor, ceiling and rack 
attach points) I 

I 

0 Electrical power 
Power distribution 
Load control and circuit 

0 Data management 
0 Subsystems monitor and control 

Data acquisition and 
handling 
Operation and control 
command processing 
Timing reference 

0 Audio utility distribution 
Video utility distribution 

Figure 6.4-2. Common Module Functional Interfaces 

LSRF supplied 
Live specimen carrier transporters 
Live specimen life support 
Specimen freezers 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Logistics support 
Consumables transport and storage 
Transport (to orbit and return) live 

Transport freezers for sacrificed specimens 

Transport LSR F upgrade equipment 
Transport LSRF maintenance ORU's 

specimen carrier transporters 

and sample return 

Figure 6.4-3. Logistics Module Functional Interfaces 
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Respiration 

Perspiration 
Feces and Carbon Oxygen dioxide Urine 

6.5 LoGIsllCSANALYSIS 
This section summarizes the LSRP resupply logistics requirements for both the IOC 

and the growth concepts. The logistics requirements provide a basis for updating the  
Space Station Mission Data Base. 

Figure 6.5-1 defines the input consumption and output production of each specimen 
group for IOC and growth. These data were the basis for the ECLSS mass balance 
analysis that is discussed for the IOC and the growth configurations. 

Water of 
transpira- 

tion 

IOC 
I i 

0.53 

3.47 

-0.05 

3.95 

Specimen 
Water 

0.67 0.34 0.20 0.91 - 
4.28 1.83 0.69 3.21 - 

-0.05 - - - 4.27 

4.90 2.17 0.89 4.12 4.27 

Rodents (63) 

Plants (258) 

Total 

3.47 4.16 

- 4.27 

4.39 9.59 

Large primate (1) 

Small primates (8) 

Rodents (1 65) 

Plants(516) 

Total 

0.47 2.65 0.66 0.77 1.85 0.19 1.10 - 
1.23 1.55 0.70 0.90 0.46 0.26 1.22 - 
9.08 10.89 9.08 11:22 4.79 1.82 8.42 - 

- - 8.53 

10.78 23.62 . 10.34 12.79 7.10 2.27 10.74 8.53 

- 8.53 -0.10 -0.10 - 

I 

6.5.1 IOC Logistics Requirements 

conditions: 
a. 

The IOC logistics requirements were developed based the  following assumptions and 

Specimen cage liners are replaced every 7 days and are stored and returned every 90 

days in the space station logistics module. 
Humidity condensate water is recovered, processed, and reused as specimen potable 
water. 
Specimen oxygen is transported and stored on orbit by the logistics module. 

b. 

c. 
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d. 
e. 
f. 

g* 

h, 

1. 

Carbon dioxide is recovered and liquified and returned in the the logistics module. 
Specimen urine is collected and returned as waste. 
Feces is recovered and returned as waste. 
Experiment equipment is transported to and from space station in standard 
equipment rack units. 
Live-specimen transport equipment will be supplied for installation in the logistics 
module for live-specimen transport to and from orbit. 
Sacrificed specimens and tissue samples will be transported from orbit in freezer 
units. These freezers will be supplied in the logistics module for installation in the 

laboratory. 

An ECLSS mass balance was performed to derive logistics requirements. Using 
specimen food, water, and oxygen as inputs, outputs of C02, urine, and fecal was te  were 
determined. This mass balance was sized for 6 smal l  primates, 63 rodents, and 258 
wheat plants. The metabolic water (perspiration and respiration) is recovered and 
recycled. Carbon dioxide is removed by a molecular sieve process, collected, 

compressed, and stored. Metabolic wastes (urine and feces) are collected and stored. 
This analysis is summarized in the schematic in figure 6.5-2. The IOC logistics 
requirements are shown in figure 6.5-3. 

It  has been assumed that two replacement experiment racks will be transported to  
the LSRF to replace two existing racks every 90 days. This allows flexibility in 
experiment planning and operations. One specimen freezer (-70°C) will be provided in 
the logistics module. It  presumably will be unpowered during launch and powered for the 

return flight. It will store and transport sacrificed specimens and tissue samples back to  
the ground. 

a. Specimen transport facilities. 
b. ECLSS expendables. 
c. Laboratory expendables. 

The following areas of requirements were left t o  be determined (TBD). 

The specimen transport facilities require a limited-duration life support capability 
that is dependent on the utility supply capability of the logistics module. Many other 
factors have influence (e+, the ability to gain access on the launch pad, and ability to  
supply continuous electrical power and heat rejection after installation on the ground and 
upon return). ECLSS expendables are composed principally of replacement filter 
devices, brine tanks, etc. The laboratory expendables are composed of absorbent odor 
control and waste collection materials, disposable analysis kits, cleanup wipe materials, 
etc. 
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Flow rates in Ib/day Logistics module 

Total 

Rodents (63) 

Humidity CO2 b Waste 
control removal management 

/Condensate 

Notes: 
Molecular sieve 

Compressor/ 
storage tank 

Water R Q = 0 . 9 0  

X-X = Interface 

X X X X X 

Urine Fecal U 
waste Total 

output 

Figure 6.5-2. Specimen ECLS Material Balance - IOC Module 
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Manifest I tern 

0 Specimen food (25% H20) 

Oxygen (02) 

0 C02(waste) 

0 Water (resupply) 

0 Urine (waste) 

0 Feces (waste) 

0 Cageliners 

0 Experiment equipment racks (2) 

0 Specimen freezer 

0 Specimen transport racks . 

0 ECLS expendables 

0 Lab expendables 

Total 

UR Load, Ib 

396 

356 

0 

- 
4,647 

1,400 

300 

TB D 

TB D 

TB D - 
7,099 i TBD 

Down Load, Ib 

- 

- 

441 

- 

225 

86 

4,647 

1,400 

300 

TB D 

TB D 

TB D - 
7,099 + TBD 

Figure 6.5-3. IOC Logistics Transport Requirement (90-Da y Supply) 
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6.5.2 Growth Logistics Requirements 

t ions: 
The growth logistics requirements were developed based upon the following assump- 

8. 

b. 
C. 

d. 

e. 
f. 

e* 

h. 

i. 

Specimen cages are washed on orbit. Cage-washing water is recovered, processed, 
and reused on orbit. 
Humidity recovery water is processed and reused as potable water. 
Specimen oxygen is generated by electrolysis. 
Carbon dioxide (COz) is recovered and processed to  produce water and methane 
using the hydrogen byproduct from water electrolysis. The excess methane/C02 
will be supplied to  the space station for propulsion use. 
Specimen urine is recovered through a wick evaporator process. 
Specimen feces is collected and returned by the logistics module. 
Experiment equipment is transported to and from orbit in standard equipment rack 
units. 
Livespecimen transport equipment will be supplied for installation in the logistics 
module for live-specimen transport to  orbit. 
Sacrificed specimens and tissue samples will be transported from orbit in freezer 
units. These freezers will be supplied for installation in the logistics module. 

The life support logistics items were determined by performing an ECLSS mass 
balance (shown schematically in fig. 6.5-4). The balance was  performed based on 8 small  
primates, 1 large primate, 165 rodents, and 516 wheat plants. Metabolic water 
(perspiration and respiration) and water vapor generated by wick evaporation for 
recycling urine are recovered by the humidity condenser and recycled after treatment. 
Carbon dioxide is collected by a molecular sieve and then reduced to methane (Sabatier 
process) to the extent possible by the hydrogen supplied by the electrolytic cell 
producing oxygen. Fecal waste is collected and stored. The growth logistics require- 
ments are summarized in figure 6.5-5. 

As in the IOC logistics module, two experiment racks are transported to the 
laboratory for exchange with existing racks. This provides a continual capability for 
upgrading and support of evolving experiment programs. Because of the increased 
specimen capability, the logistics module requires increased freezer capacity. Two - 
70oC freezers are provided. These freezers will require 1 kW of power during the return 
trip. They would be powered down for the launch-delivery flight. I t  appears not to be 
practical to supply replaceable cage liners for specimen cage cleaning because of the 
excessive weight and volume involved. A cage washer will be provided on-orbit and the 
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water Water 
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0 Electrolytic 

'2 - - x  X 
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X-X - Interface 

p e l  
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A H20 
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X X X X X X 
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output 

CH4 C02 
waste 

Figure 6.5-4. Specimen ECLS Material Balance - Growth Module 
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a 
e 
0 
0 

~~ ~ ~ 

Manifest Item 

0 Specimen food (25% HzO) 

0 CH4(waste) 

COz(waste) 

0 Water (resupply) 

0 Urine (brine) (waste) 

0 Feces (waste) 

0 Experiment equipment racks (2) 

0 Specimen freezers (2) (-70 deg,C) 

0 Specimen transport racks 

Cage wash water 

D Lab expendables 

Total 

UP Load, Ib 

972 

- 

- 

*27 

- 

- 

1,400 

600 

TB D 

TB D 

TB D - 
2,999 + TBD 

Down Load, Ib 

- 

216 

558 

- 

18 

207 

1,400 

600 

TBD 

TB D 

TB D - 
2,999 + TBD 

Figure 6.5-5. Growth Logistics Transport Requirements (90- Day suppl yl 

additional function for processing cage-washing water is added to the ECLSS. Because 
of the severe requirements for processing the cage-washing water, it is assumed that the 
water will periodically require replacement because of excessive contaminat ion. 

The growth logistics total appears to be lower than for IOC. This is a misconception 
because the cage liners are no longer provided for growth and cage-washing water has 

taken its place (TBD for now). The expendables for growth will be higher and the ECLSS 
inputs and products are higher. The resulting growth logistics total will ultimately be 
higher than IOC. 
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7.0 PROGRAMMATICS 

This section defines the LSRF programmatic factors that were developed during this 
study. The study products are a work breakdown structure (WBS) and WBS dictionary, a 
life sciences program schedule, and cost estimates for the IOC module and the growth 
module. These programmatics are based on the selected IOC and growth configurations 
summarized in section 6.0. 

7.1 WORK BREAKDOWN STRUCTURE 
The WBS and WBS dictionary were developed to provide the framework for task 

planning and control. It is the basis for budgeting, task assignment, cost collection and 
reporting, and is the contract document that permits contractual performance measure- 
ment and tracking of the full-scale development phase tasks. The life sciences program 
WBS elements are defined to level 5. The WBS was developed around the concept of a 
module outfitting contractor. A common module is supplied at level 3 as a builtup unit 
containing the outfitting accommodations. A life sciences (nonhuman) module outfitting 
task is defined at the same level with an integration and assembly task to produce a life 
sciences module system, task 5.0 at level 2. The laboratoj equipment is supplied to the 
outfitting task from level 4 in conjunction with subsystems and utility networks. This 
provides a logical planning and cost accumulation framework. The life sciences program 
scope and general organization of the WBS are shown in figure 7.1-1. The complete WBS 
and dictionary are documented in appendix E. 

7.2 SCHEDULE 
A program schedule was developed in accordance with the WBS. The schedule (fig. 

7.2-1) represents the system definition and development, and design and test of the IOC 
and growth life sciences (nonhuman) laboratory. Included is the supporting research and 
technology (SRdcT) in advance of system development. It is apparent that equipment 
SR&T activity should be under way by early 1986 to support the IOC module 
development. 

Delay in SR&T for critical and unique items, will increase the risk factors. The 
most critical items for IOC are (1) new specimen holding facilities for both the micro-g 
and artificial gravity environments to support long-duration research, (2) specimen 
centrifuge for artificial gravity requirements, and (3) sample preservation system for 
freezing specimen tissues (-70°C to -195OC). Another critical item is a specimen cage- 
washer and sterilizer. The washer may not be required for IOC but will certainly be 
needed for growth. 
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8. 
h. 

I 

1. 

j. 
k. 

7.3 COST 

Program costs were developed fo the outfi t t  d IOC and growth m dule oncepts 
described in section 6.0. Costs were also developed for a unique growth module concept 
that assumed there was no shared laboratory capability at IOC. The cost estimates were 
made using computer-based cost models. The Boeing-developed, parametric cost model 
(PCM) was used to estimate the cost of all mechanical hardware, integration and 
assembly of equipment, and the cost of such support functions as system engineering and 
integration, system test, software, peculiar support equipment, tooling, liaison, data, and 
program management. The RCA PRICE H model was used to estimate the cost of 
electronics. I 

The following ground rules and assumptions were used to estimate costs for aLl three 
module concepts: 

The cost estimate is in constant 1985 dollars. 
The estimate does not include costs for the following items: 
1. Ground facilities. 
2. Launch operations. 
3. Logistics support and outfitting. 
4. Training and simulation. 
5. Mission operations. 
6. 

7. 

8. 
The estimate assumes additional ECLSS and structures are necessary to outfit the 
nonhuman section of the laboratory module. 
Laboratory equipment costs were derived from McDonnell Douglas technology 
assessment and development plan, 1983 (ref. 12). 
The additional ECLSS needed to outfit the laboratory module was  assumed to be 
100% off the shelf. 
Subcontract and Boeing spares were estimated to be 5% of hardware costs. 
One set of peculiar support equipment. 
Common module software costs are not included. Additional software requirements 
for outfitting the laboratory module are included. 
The program schedule was assumed to be nominal. 
The LSRP has a separate water system. 
The LSRP laboratory equipment will be packaged in tilt-down racks. 

Life sciences human research module outfitting. 
Attached exterior science payload accommodations. 
Laboratory common module nonrecurring costs. 
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e 
a 

1. The laboratory experiment equipment includes heat exchangers and cold plates, as 
required to tie into the common module thermal bus. 

m. The life sciences module outfitting includes both recurring and nonrecurring costs. 

7.3.1 IOC Costs 
In addition to the above ground rules, the IOC costs assume that specimen oxygen 

will be supplied by the logistics module. Condensate will be collected from the 
dehumidifier units, processed, and reused. Makeup water will be supplied by the logistics 
module. Specimen CO2 will be collected, liquified, and returned by the logistics module. 
The IOC configuration includes an 8-ft-diameter centrifuge and 12 racks for experiment 
equipment. 

The estimated cost for the IOC module and LSRP outfitting is $273.3 million, as 
shown in figure 7.3-1. This cost includes the estimated price of a space station common 
module (excluding all nonrecurring design costs) plus the outfitting costs for the 
nonhuman research portion of the shared module. The cost of laboratory equipment 
includes an 8-ft centrifuge and 12 racks of equipment items (listed in fig. 6.2-7). 

7.3.2 Growth Costs 
Additional assumptions for the growth module cost include provisions for transfer- 

ring the 8Lft centrifuge and 12 loaded equipment racks from the IOC module to the 
growth module. Eight additional racks of equipment will be delivered in the growth 
module for a total of 20 equipment racks. Specimen oxygen will be generated by water 
electrolysis. Condensate will be collected from the dehumidifier units, processed, and 
reused. The carbon dioxide (CO2) will be collected and processed to produce water and 
methane (CH4). The cage-washing water will be collected, processed, and reused. The 
growth configuration assumes provisions for three centrifuges as follows 
a. 
b. 
c. 

An 8-ft diameter variable-g centrifuge (located in berthing-port area). 
A 13-ft diameter l-g control centrifuge (occupying 2 rack spaces). 
A 13-ft diameter variable-g, access centrifuge (occupying 2 rack spaces). 

Figure 7.3-2 summarizes the growth module cost. This cost, $311.6 million, is in 
addition to the IOC module cost and includes a second common module and the additional 
laboratory equipment required for the growth capability. This additional equipment 
includes two 13-ft centrifuges and eight additional racks of equipment as previously 
identified in figure 6.3-5. 
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Items - 
Laboratory common module' 
Life Sciences module outfitting (non-human)** 

Structures and mechanisms 
Electrical power 
Thermal control 
Data management 
ECLSS 
Communications and tracking 
Distribution uti I i t y  networks 
Laboratory equipment 
Project management 
Data 
Final assembly and checkout 
Initial spares 

Peculiar support equipment 
Tgoling and special test equipment 
System test 
Software 
System engineering and integration 
Liaison engineering , 

Total cost 

Cost $ million 
$1 62.8 

110.5 
6.0 
Common module 
Common module 
Common module 
14.7 
Common module 
Common module 
62.7 
6.3 
1.8 

4.9 
2.0 
2.1 
0.7 
3.7 
1.1 

3.4 
1.1 

$273.3 

included is a rough order of magnitude cost to build o n e  laboratory common 
module including management, tooling and support equipment costs. 
Excluded are  all non-recurring design costs. 

Costs. 
** The Life Sciences module outfitting includes both non-recurring and recurring 

Figure 7.3- 1. lOC Configuration Cost Summary 
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- Items 

Laboratory common module* 
Life Sciences module outfitting (non-human)** 

Structures and mechanisms 
Electrical power 
Thermal control 
Data management 
ECLSS 
Communications and tracking 
Distribution utility networks 

Laboratory equipment 
Project management 
Data 
Final assembly and checkout 
Initial spares 
Peculiar support equipment 
Tooling and special test equipment 

System test 
Software 
System engineering and integration 
Liaison engineering 

Total cost 

Cost 6 million 

$1 62.8 
148.8 

11.6 
Common module 
Common module 
Common module 

27.0 
Common module 
Common module 
60.9 
11.6 
3.3 
8.8 
2.6 
4.3 
1.2 
7.8 
2.0 
5.7 
2.0 

$31 1.6 

Included is  a rough order of magnitude cost to build one laboratory common 
module including management, tooling and support equipment costs. 
Excluded are all non-recurring design costs. 

** The Life Sciences module outfitting includes both non-recurring and recurring 
costs. This case also assumes the transfer of the IOC lab equipment to the 
growth module. 

It was also assumed the additional ECLSS and structure needed for the IOC 
module would not be transferred to the growth module. 

Figure 7.3-2. Growth Configuration Cost Summary 
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7.3.3 Unique Growth Costs 
The unique growth module concept assumes there is no shared laboratory capability 

(Le., a dedicated growth module for nonhuman research would be the first LSRP module). 
The costs for this concept are shown in figure 7.3-3. Some savings could be realized 
from this concept (Le., $378.5 million for the unique growth module as compared to  
$584.9 million, which is the combined cost of buying the IOC and growth modules). 

The assumptions for estimating these costs are the same as those given in section 
7.3.2; however, since an IOC module is not involved, no equipment transfers are made. 
The module is delivered to  orbit fully outfitted. The laboratory equipment costs include 
all three centrifuges and the  20 racks of equipment listed in figure 6.3-5. 

7.3.4 Annual Funding Projection 
Annual funding projections were developed based on the module costs and the 

program schedule presented above. These projections are for the IOC module followed 
by a growth module; the unique growth concept was not included. Figure 7.3-4 shows a 
breakdown of the costs over a 9-year cycle. Figure 7.3-5 is a graphic representation of 

these costs. 
Assuming the budget is available as shown in the cost projections, the immediate 

Initiate Phase B definition and development for the LSRF project. The major 
drivers include- 
1. Bioisolation policy. 
2. Live-specimen transport system and logistics module interface. 
3. Extent of on-orbit sample analysis. 
4. Specimen ECLS definition, with emphasis on waste management. 
Initiate supporting research and technology on the following critical items: 
1. Specimen holding facilities for long-duration, 0-g habitation. 
2. Specimen centrifuge. 
3. Specimen cage washer, sterilizer, and water-processing unit. 
4. Sample preservation system (-70°C to -195OC). 

steps that should be initiated in PY 1986 are- 
a. 

b. 

It is of utmost importance that the LSRP project gets immediate attention and that 
the schedule shown in figure 7.2-1 be maintained and tracked with the space station 
milestones. 
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- Items 

Laboratory common module* 
Life Sciences module outfitting (non-human)** 

Structures and mechanisms 
Electrical power 
Thermal control 

Data management 
ECLSS 
Communications and tracking 
Distribution utility networks 
Laboratory equipment 
Project management 
Data 
Final assembly and checkout 
Initial spares 

Peculiar support equipment 
Tooling and special test equipment 
System test 

Software 
System engineering and integration 

Liaison engineering 
Total cost 

Cost $ million 

$162.8 
215.7 

11.6 
Zommon module 
:ommon module 

:ommon module 

Iommon module 
Iommon module 
123.1 
12.5 
3.6 
9.5 
3.9 
4.5 
1.3 
8.4 
2.1 
6.1 

2.1 

27.0 

$378.5 

* Included is  a rough order of magnitude cost to build one laboratory common 
module including management, tooling and support equipment costs. 
Excluded are all non-recurring design costs. 

** The Life Sciences module outfitting includes both non-recurring and recurring 
costs. This growth option assumes there is  no longer an IOC configuration. 

Figure 7.3-3. Unique Growth Configuration Cost Summary 
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150 

LSRF W 

- 

Year 

1986 
1987 
1988 
1989 
1990 
1991 
1992 
1993 
1994 
Total 

0%, 
-* 0 

\ 0 
\ 0 

0 - 0 Initial full \, 
0 

0 moduk 1 

IOC 
millions 6 

7 
32 
62 
7s 
67 
30 

273 

Growth 
millions 6 

4 

29 
67 
90 
81 
39 

1 

31 1 

Total Program 
millions 6 

7 
32 
66 

104 
134 

120 
81 
39 

1 

584 

Notes: 
Includes estimated cost to build one laboratory common module including 
management, tooling, and support equipment costs. 

0 Excludes common module non-recurring design costs. 
Includes both non-recurring and recurring cosu for module outfitting. 
Assumes transfer of IOC laboratory equipment to growth module. 

Fiwre 7.3-4. Annual Funding Requirements 

Dollars 

100 in 
millions 

50 

86 1,88 1,w 1,92 
Month, year 

Figure 7.3-5. Annual Funding Projections 

94 



1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

D180-27863-2 I1 

8.0 REFERENCES 

Life Science Research and the Science and Applications Space Platform. Edward 
W. Gomersall, Coordinator, Biosystems Division, Ames Research Center, January 
1982. 

Life Sciences Considerations for Space Station, NASA Office of Space Science and 
Applications, Life Sciences Division, Washington, D.C., September 14, 1982. 

Space Station Life Sciences Research Facility Technology Assessment and 
Technology Development Plan. Volume 111-Equipment Information Catalog, 
McDonnell Douglas Astronautics Company, Report for NASA/ARC Contract 
NAS2-11539, September 1983. 

Space Station Task Force, Concept Development Group (CDG). Task 7: Common 
Module. NASA Headquarters, Series of Workshops beginning June 1983. 

Space Station Task Force, Mission Requirements Working Group Report, 
Integration Workshop, NASA Langley, May 2-12, 1983. 

Memo dated October 12, 1983, from J. Hilchey, MSFC, to  E. A. Gustan, BAC and C. 
E. Rudiger, LMSC. Subject: Technical Guidance for Accomplishing Task 3 of "A 
System Analysis Study of Space Platform and Station Accommodations for Life 
Sciences Research Facilities;" Contract Nos. NAS8-35471 and NAS8-35472. 

Space Station Life Sciences Research Facility Technology Assessment and 
Technology Development Plan. Volume 11-Experiment Technology Requirements, 
McDonnell Douglas Astronautics Company; Report for NASMARC Contract 
NAS2-11539, September 1983. 

Man-Tended Life Sciences Research Facility, A Conceptual Design and Analysis 
Study. NASA/MSFC Program Development, January 1982. 

Definition of Life Sciences Laboratories for Shuttle/Spacelab. Report No. 
CASD-NAS-75-054, Contract NAS8-31368, Volume V-Life Sciences laboratory 
System Requirements Data Book, General Dynamics, Convair Division, December 
1975. 

Space Station Definition and Preliminary Design Request for Proposal. Solicitat ion 
No. 9-BP-10-4-0 lP,  National Aeronautics and Space Administration, Johnson Space 
Center, September 15, 1984. 

Specimen Research Centrifuge Impacts on the Life Sciences Research Facility for 
Space Station. McDonnell Douglas Astronautics Company, report for NASA/ARC 
Contract NAS2-11539, March 1985. 

Space Station Life Sciences Research Facility Technology Assessment and 
Technology Development Plan. Volume I-Technology Assessment and 
Development Plan, McDonnell Douglas Astronautics Company, report for 
NASMARC Contract NAS2-11539, September 1983. 

Space Station Life Sciences Research Facility Technology Assessment and 
Technology Development Plan. Volume 111-Equipment Information Catalog, 

C' -x 95 



D180-27863-2 I1 

McDonnell Douglas Ast ronaut ics  Company, report for NASA/ARC Con t rac t  NASZ- 
11 53 9, September  1983. 

14. Pre l iminary  Life  Sc iences  Planning Meet ing "Red Book" NASA Headquarters,  held 
in Arlington, Virginia, on  J u n e  10-11, 1985. 

15. Guide f o r  t h e  Care and  Use  of Labora tory  Animals. Prepared  by t h e  C o m m i t t e e  on  
Care and Use of Labora tory  Animals of t h e  Ins t i tu te  of Laboratory Animal  
Resources. U.S. Depar tmen t  of Health,  Education, and  Welfare, DHEW publication 
No. (NIH)78-23, revised 1978. 

96 


